



AGENDA ITEM SUMMARY FORM

PROPOSED MEETING DATE: April 5, 2023
PREPARED BY: Pauline M. Gray, P.E.
DEPARTMENT: City Engineer

AGENDA ITEM DESCRIPTION:

Consideration, discussion, and possible action on a change order to the construction contract for the FM 973 Water Main project.

BACKGROUND/SUMMARY:

The project included the construction of a new 12" waterline which is Capital Improvements Project W-15. The waterline runs from the intersection of East Browning and Gregg Street along Old Hwy 20 to FM 973. This project is to serve new growth and development on the east and west sides of FM 973 south of US Hwy 290.

The purpose of this change order is for the **decrease** in costs for decommissioning of the existing septic systems for the three properties located on Llano Street and associated work.

LEGAL REVIEW: Not Applicable
FISCAL IMPACT: Yes
PRESENTATION: No
ATTACHMENTS: Yes

- Change Order No. 4

STAFF RECOMMENDATION:

It is the city staff's recommendation that the City Council approve Change Order No. 4 to the construction contract for the FM 973 12" Water Main project with M&C Fonseca Construction Company, Inc. which will reduce the overall project costs by \$2,400.00.