



## AGENDA ITEM SUMMARY FORM

**PROPOSED MEETING DATE:** April 5, 2023  
**PREPARED BY:** Pauline Gray, P.E., City Engineer  
**DEPARTMENT:** Engineer

---

### AGENDA ITEM DESCRIPTION:

Consideration, discussion, and possible action on a change order for the FY2021 Capital Metro Paving Improvements Project.

### BACKGROUND/SUMMARY:

Street reconstruction and resurfacing including excavation, subgrade preparation, flexible base, mill and overlay, and hot mix asphalt concrete in selected areas. The project included a base bid as well as two alternate bid items. The change order is to adjust quantities to what was installed in the field along with some additional work that was required. The change order will reduce the overall cost of the project.

**LEGAL REVIEW:** No  
**FISCAL IMPACT:** No  
**PRESENTATION:** No  
**ATTACHMENTS:** No

- Change Order #1
- Bid Tabulation

### STAFF RECOMMENDATION:

It is the city staff's recommendation that the City Council approve Change Order No. 1 for the FY2021 Capital Metro Paving Improvements Project with Forsythe Brothers Infrastructure, LLC., which will reduce the overall project costs by \$8,463.75.

**PLANNING & ZONING COMMISSION:**      **Recommend Approval**      **Disapproval**      **X None**

---