



1500 County Road 269
Leander, TX 78641

9601 Amberglen Blvd #109
Austin TX 78729

CHANGE ORDER

ORDER NO.: 2
DATE: February 20, 2024
AGREEMENT DATE: January 3, 2024

NAME OF PROJECT: One-Time Capital Metro BCT Funded Paving Improvements

OWNER: City of Manor

CONTRACTOR: Asphalt Inc, LLC dba Lone Star Paving Company

The following changes are hereby made to the CONTRACT DOCUMENTS:

1. Justification:

Item No. 1 – Deduct Bid Item No. 10 - Driveway Pavement Joint to existing driveways per detail, 8 EA @ \$27/EA.

Item No. 2 – Deduct Bid Item No. 17 - Driveway Pavement Joint to existing driveways per detail, 4 EA @ \$27/EA.

Item No. 3 – Deduct Bid Item No. 14 - Wastewater Manhole Adjustment (18" max.,) 1 EA @ \$2500/EA.

2. Change to CONTRACT PRICE:

Original CONTRACT PRICE: \$579,457.90
Current CONTRACT PRICE adjusted by previous CHANGE ORDERS \$648,792.55
The CONTRACT PRICE due to this CHANGE ORDER will be decreased by: \$2,824.00
New CONTRACT PRICE including this CHANGE ORDER will be: \$645,968.55

3. Change to CONTRACT TIME:

No additional time will be added to the contract.

Approvals Required:

To be effective, this order must be signed by all parties to the Agreement if it changes the scope or objective of the PROJECT, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS.

Recommended by: Pauline M. Gray, P.E. Signed: *Pauline M Gray*
Engineer

Ordered by: _____ Signed: _____
Owner City of Manor

Accepted by: Tracy Gainey Signed *Tracy Gainey*
Contractor