

**AGENDA ITEM SUMMARY FORM**

PROPOSED MEETING DATE: June 2, 2021
PREPARED BY: Frank T. Phelan, P.E.
DEPARTMENT: City Engineer

AGENDA ITEM DESCRIPTION:

Consideration, discussion, and possible action on a change order to the construction contract for the Cottonwood Creek Wastewater Treatment Plant Improvements project.

BACKGROUND/SUMMARY:

The project includes the construction of a new lift station and wastewater treatment plant to serve new development within the Cottonwood Creek and Cottonwood Creek Tributary Basins.

LEGAL REVIEW: Not Applicable
FISCAL IMPACT: Yes
PRESENTATION: Yes
ATTACHMENTS: Yes

- Change Order No. 1 with backup

STAFF RECOMMENDATION:

It is the City staff's recommendation that the City Council approve Change Order No. 1 to the construction contract for the Cottonwood Creek Wastewater Treatment Plant Improvements project with Excel Construction Services, LLC in the amount of \$47,022.00.

PLANNING & ZONING COMMISSION: **Recommend Approval** **Disapproval** **None**
