



AGENDA ITEM SUMMARY FORM

PROPOSED MEETING DATE: September 21, 2022
PREPARED BY: Tyler Shows, EIT
DEPARTMENT: City Engineer

AGENDA ITEM DESCRIPTION:

Consideration, discussion, and possible action on a change order to the construction contract for the Wilbarger Creek Wastewater Treatment and Collection System Improvements Phase 2 project.

BACKGROUND/SUMMARY:

This project includes improvements and capacity expansion of the existing Creekside (Wildhorse Creek) lift station and the addition of a new Carrie Manor lift station. The lift station improvements will provide additional system capacity for future growth and shift wastewater system flows from the Gilliland Creek Basin to the Wilbarger Creek Basin. This change order includes plugging an 18" wastewater gravity line going into the City of Austin effluent meter.

LEGAL REVIEW: Not Applicable
FISCAL IMPACT: Yes
PRESENTATION: Yes
ATTACHMENTS: Yes

- Change Order #4

STAFF RECOMMENDATION:

It is the City staff's recommendation that the City Council approve Change Order No. 4 to the construction contract for the Wilbarger Creek Wastewater Treatment and Collection System Improvements Phase 2 project with Austin Engineering Company, Inc. in the amount of \$5,100.00

PLANNING & ZONING COMMISSION: **Recommend Approval** **Disapproval** **None**