



1500 County Road 269
Leander, TX 78641

P.O. Box 2029
Leander, TX 78646-2029

CHANGE ORDER

ORDER NO.: 4
DATE: September 13, 2022
AGREEMENT DATE: February 5, 2020

NAME OF PROJECT: Wilbarger Creek Wastewater Treatment and Collection System Improvements, Phase 2

OWNER: City of Manor

CONTRACTOR: Austin Engineering Company, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:

1. Justification:

Item No. 1 - Add 1 LS Change Order C.O. 4-1 Plug 18" wastewater gravity line going into City of Austin effluent meter. Includes plugs and coating repair @ \$5,100.00/LS

2. Change to CONTRACT PRICE:

Original CONTRACT PRICE: \$1,931,100.00

Current CONTRACT PRICE adjusted by previous CHANGE ORDER \$2,058,458.00

The CONTRACT PRICE due to this CHANGE ORDER will be **increased** by: \$5,100.00

The new CONTRACT PRICE including this CHANGE ORDER will be: \$2,063,558.00


3. Change to CONTRACT TIME:

No change to contract time.

Approvals Required:

To be effective, this order must be signed by all parties to the Agreement if it changes the scope or objective of the PROJECT, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS.

Recommended by: Frank Phelan, P.E.
Engineer

Signed: 

Ordered by: _____
Owner City of Manor

Signed: _____

Accepted by: _____
Contractor

Signed _____