



AGENDA ITEM SUMMARY FORM

PROPOSED MEETING DATE: August 21, 2024
PREPARED BY: Pauline M. Gray, P.E.
DEPARTMENT: City Engineer

AGENDA ITEM DESCRIPTION:

Consideration, discussion, and possible action on a change order to the construction contract for the One-Time BCT Funded Paving Improvements project.

The improvements consist of mill and overlay and hot mix asphalt concrete in selected areas. As reflected on the attached Bid Tabulation, five bids were received. The low bidder was Asphalt Inc., LLC dba Lone Star Paving Company. The process of verifying the Contractor’s qualifications has been completed. Based on submitted project information, previous work on similar types of projects, and project references Asphalt Inc., LLC dba Lone Star Paving Company has extensive experience with street paving improvements. The proposed change order is to reduce the contract amount of the project by \$2,824.00, due to the fact that some of the work did not need to be completed.

LEGAL REVIEW: Yes, Veronica Rivera, Assistant City Attorney
FISCAL IMPACT: Yes
PRESENTATION: No
ATTACHMENTS: Yes

- Change Order No. 2

STAFF RECOMMENDATION:

The City staff recommends that the City Council approve Change Order No. 2 to the construction contract for the One-Time BCT Funded Paving Improvements Project.

PLANNING & ZONING COMMISSION: **Recommend Approval** **Disapproval** **None**
