



AGENDA ITEM SUMMARY FORM

PROPOSED MEETING DATE: August 21, 2024
PREPARED BY: Pauline M. Gray, P.E.
DEPARTMENT: City Engineer

AGENDA ITEM DESCRIPTION:

Consideration, discussion, and possible action on a change order to the construction contract for the FY2022 Capital Metro Pavement Improvements project.

The project improvements consist of street reconstruction and resurfacing including excavation, subgrade preparation, flexible base, mill and overlay, and hot mix asphalt concrete in selected areas. The project included a base bid as well as an alternate bid item. A majority of the work has been completed but not all of the funds have been used. GBA met with City Staff, and it was decided that additional streets would be added to the project in order to use the allocated funds.

LEGAL REVIEW: Yes, Veronica Rivera, Assistant City Attorney
FISCAL IMPACT: Yes
PRESENTATION: No
ATTACHMENTS: Yes

- Change Order No. 2
- Change Order Calculations

STAFF RECOMMENDATION:

The City Staff recommends that the City Council approve proposed Change Order No. 2 for the FY2022 Capital Metro Paving Project in the amount of \$330,909.80.

PLANNING & ZONING COMMISSION:	N/A	Recommend	Disapproval	None
	X	Approval		
