


STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDER

SP 4207-55 / SAP 139-111-005	Minn. Proj. No. ()	CO No. Four
Project Location: Marshall, Minnesota		
Local Agency: City of Marshall, Minnesota	Local Project No. CP Y62 / MARSH 126117	
Contractor: Robert R. Schroeder Construction Co., Inc.	Contract No.	
Address/City/State/Zip: 23948 North Lakeshore Drive, Glenwood, MN 56334		
Total Change Order Amount \$ (42,000.00)		

In accordance with the terms of this Contract, you are hereby authorized and instructed to perform the work as altered by the following provisions:

Per a negotiated settlement between Contractor and Owner's attorney, this Change Order is for 28 days of liquidated damages at \$1,500 per day for a total of \$42,000, which is reduction off of the \$103,205.13 final payment due, resulting in a final payment due of \$61,205.13.

Approved by Project Engineer:  Date: January 11, 2019
 Print Name: Christopher M. Cavett, PE Phone: 507.237.8381

Approved by Contractor: _____ Date: _____
 Print Name: _____ Phone: _____

Distribution: Project Engineer (Original), Contractor (copy), DSAE (copy for **funding review**)

DSAE Portion: The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for **FUNDING PURPOSES ONLY** and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.

This work is eligible for: Federal Funding State Aid Funding Local funds

District State Aid Engineer: _____ Date: _____