



CITY OF MARSHALL AGENDA ITEM REPORT

Meeting Date:	Tuesday, September 22, 2020
Category:	NEW BUSINESS
Type:	ACTION
Subject:	City Hall Project Update; Consider approval of a Change Order.
Background Information:	<p>Attached in the council packet is the proposed rendering of city hall including the back, side (southeast) and front sides.</p> <p>Also included are two change order amounts for; 1) Demolition and backfill of southeast wall, \$111,466.00. 2) Foundation removal, soil correction and fire damper in louver, \$6,518.00.</p> <p>A complete change order (PR4) will be provided prior to the council meeting which will include the completed southeast wall redesign and take into consideration cost saving efforts on the front and back of the building.</p>
Fiscal Impact:	<p>PR4 (partial) - \$111,466.00.</p> <p>CR 14, 15 - \$6,518.00.</p> <p>PR4 (complete) - TBD</p>
Alternative/ Variations:	
Recommendations:	To approve the listed change orders for the City Hall Project.