



CITY OF MARSHALL AGENDA ITEM REPORT

Meeting Date:	Tuesday, December 8, 2020
Category:	CONSENT AGENDA
Type:	ACTION
Subject:	City Hall Change Order 9 Approval
Background Information:	Upon further inspection and demolition, it was discovered that the existing city hall roof system was a “flexing” whereas the new roof system is a “ridged” roof system. This change in the design and construction allows for a both roof systems to function together and avoid long-term issues between the old and new roof systems.
Fiscal Impact:	\$18,875.00
Alternative/ Variations:	None
Recommendations:	Approve Change Order Payment in the amount of \$18,875.00