



SP/SAP(s)		MN Project No.:	N/A	Change Order No.	3
Project Location	Parkway II Addition adjacent to Brussels Ct and Stockholm Ave				
Local Agency	City of Marshall Public Works	Local Project No.	SWM-002		
Contractor	Towne & Country Excavating LLC	Contract No.	SWM-002		
Address/City/State/Zip	1191 260th Ave / Garvin / MN / 56132				
<b>Total Change Order Amount \$</b>	<b>(\$15,176.46)</b>				

Final Reconciling Change Order #3

<b>Estimate Of Cost:</b> (Include any increases or decreases in contract items, any negotiated or force account items.)					
Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
2218.509	AGGREGATE SURFACING CL 1	TON	\$20.00	-25	(\$500.00)
2360.509	TYPE SP 9.5 WEARING COURSE MIXTURE(2,B)	TON	\$158.00	13	\$2,054.00
2502.503	8" TP PIPE DRAIN	LF	\$24.00	-21	(\$504.00)
2503.503	36" RC PIPE SEWER DESIGN 3006 CLASS V	LF	\$325.00	-12	(\$3,900.00)
2503.602	BOULDER REMOVAL	EACH	\$1,890.00	-4	(\$7,560.00)
2521.518	6" CONCRETE WALK	SF	\$14.50	-120	(\$1,740.00)
2521.518	4" CONCRETE WALK	SF	\$12.50	6	\$75.00
2531.503	CONCRETE CURB AND GUTTER DESIGN B618	LF	\$50.00	1	\$50.00
2531.618	TRUNCATED DOMES	SF	\$80.00	-2	(\$160.00)
2573.503	SILT FENCE, TYPE MS	LF	\$2.00	-36	(\$72.00)
2575.501	SEEDING	ACRE	\$500.00	1	\$500.00
2575.508	SEED MIXTURE 25-131	LB	\$4.00	572	\$2,288.00
2575.508	SEED MIXTURE 33-261	LB	\$21.35	-57.75	(\$1,232.96)
2575.508	HYDRAULIC REINFORCED FIBER MATRIX	LB	\$0.95	790	\$750.50
2575.523	RAPID STABILIZATION METHOD 3	MGAL	\$275.00	-19	(\$5,225.00)
<b>Net Change this Change Order</b>					<b>(\$15,176.46)</b>

<b>Due to this change, the contract time:</b> (check one)	
<input type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change:	Number of Calendar Days Affected by this Contract Change:

Approved by Project Engineer: *Eric Hanson* Date: *12/14/2023*  
 Print Name: *Eric Hanson* Phone: *507-537-6774*

Approved by Contractor: Towne & Country Excavating LLC Date: *12/14/23*  
 Signature: *[Handwritten Signature]* Printed Name: *Jeff Towne*