

STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDER

City/County of City Of Marshall

Change Order No. 2

| | | | |
|--|-------------------|---|--------------|
| FEDERAL PROJECT NO. | STATE PROJECT NO. | LOCAL PROJECT NO. Z51-2019 | CONTRACT NO. |
| CONTRACTOR NAME AND ADDRESS DUININCK, INC. 408 6th Street Prinsburg, MN 56281 | | LOCATION OF WORK | |
| | | TOTAL CHANGE ORDER AMOUNT (\$3,379.45) | |

Final Reconciling Change Order

COST BREAKDOWN

| Item No. | Item | Unit | Unit Price | Quantity | Amount |
|--|--------------------------------|----------|--------------|----------|---------------------|
| Funding Category No. 001 | | | | | |
| 9999.999 | FINAL RECONCILING CHANGE ORDER | LUMP SUM | (\$3,379.45) | 1 | (\$3,379.45) |
| Funding Category No. 001 Total: | | | | | (\$3,379.45) |
| Change Order No. 2 Total: | | | | | (\$3,379.45) |

* Funding category is required for federal projects.

CHANGE IN CONTRACT TIME (check one)
Due to this change the Contract Time:

a. Is Increased by _____ Working Days b. Is Not Changed
 Is Decreased by _____ Working Days
 Is Increased by _____ Calendar Days c. May be revised if work affected the controlling operation
 Is Decreased by _____ Calendar Days

| | |
|---|--|
| Approved By Project Engineer: Glenn Olson | Approved By Contractor: DUININCK, INC. |
| Signed _____ | Signed _____ |
| Date: _____ Phone: (507) 537-6773 | Date: _____ Phone: (320) 978-6011 |

The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for FUNDING PURPOSES ONLY and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.

This work is eligible for: _____ Federal Funding _____ State Aid Funding _____ Local funds

District State Aid Engineer: _____ Date: _____

Project Z51-2019: 2019 Bituminous Resurfacing Project
 "Reconciling Change Order"

| | <u>Item</u> | <u>Contract</u> <u>Quantity</u> | <u>Unit</u> | <u>Cost</u> | <u>Total</u> | <u>Final</u> <u>Quantity</u> | <u>Final Quantity</u> <u>Amount</u> | <u>Quantity</u> <u>Difference</u> | <u>Amount</u> <u>Difference</u> |
|-------|--|------------------------------------|-------------|-------------|--------------|---------------------------------|--|--------------------------------------|------------------------------------|
| 1 | 2104.501 REMOVE CURB & GUTTER | 734.00 | L F | \$7.25 | \$5,321.50 | 731.00 | \$5,299.75 | (3.00) | (\$21.75) |
| 2 | 2104.503 REMOVE CONCRETE/BITUMINOUS PAVEMENT | 4,865.00 | SQ FT | \$1.50 | \$7,297.50 | 5,321.00 | \$7,981.50 | 456.00 | \$684.00 |
| 3 | 2232.501 MILL BITUMINOUS SURFACE (1.5") | 30,701.00 | S Y | \$1.20 | \$36,841.20 | 27,098.00 | \$32,517.60 | (3,603.00) | (\$4,323.60) |
| 4 | 2301.504 PLACE CONCRETE PAVEMENT 7" | 45.00 | S Y | \$95.00 | \$4,275.00 | 52.00 | \$4,940.00 | 7.00 | \$665.00 |
| 5 | 2360.501 BITUMINOUS PATCHING | 165.00 | SY | \$20.00 | \$3,300.00 | 120.00 | \$2,400.00 | (45.00) | (\$900.00) |
| 6 | 2360.501 TYPE SP 12.5 WEARING COURSE MIX (3,B) | 3,879.00 | TON | \$90.00 | \$349,110.00 | 3,826.71 | \$344,403.90 | (52.29) | (\$4,706.10) |
| 7 | 2504.602 ADJUST VALVE BOX | 21.00 | EACH | \$200.00 | \$4,200.00 | 19.00 | \$3,800.00 | (2.00) | (\$400.00) |
| 8 | 2506.522 ADJUST FRAME & RING CASTING | 43.00 | EACH | \$400.00 | \$17,200.00 | 43.00 | \$17,200.00 | 0.00 | \$0.00 |
| 9 | 2521.501 4" CONCRETE WALK | 1,384.00 | SQ FT | \$9.00 | \$12,456.00 | 2,415.00 | \$21,735.00 | 1,031.00 | \$9,279.00 |
| 10 | 2521.501 6" CONCRETE WALK | 2,188.00 | S F | \$12.00 | \$26,256.00 | 1,839.00 | \$22,068.00 | (349.00) | (\$4,188.00) |
| 11 | 2531.501 CONCRETE CURB & GUTTER DESIGN B618 | 734.00 | L F | \$44.00 | \$32,296.00 | 731.00 | \$32,164.00 | (3.00) | (\$132.00) |
| 12 | 2531.618 TRUNCATED DOMES | 382.00 | S F | \$83.00 | \$31,706.00 | 390.00 | \$32,370.00 | 8.00 | \$664.00 |
| 13 | 2575.602 SITE RESTORATION | 31.00 | EACH | \$225.00 | \$6,975.00 | 31.00 | \$6,975.00 | 0.00 | \$0.00 |
| CO1-1 | 2232.501 MILL BITUMINOUS SURFACE (1.5") | 0.00 | S Y | \$1.20 | \$0.00 | 2,500.00 | \$3,000.00 | 2,500.00 | \$3,000.00 |
| CO1-2 | 2360.501 TYPE SP 12.5 WEARING COURSE MIX (3,B) | 0.00 | TON | \$90.00 | \$0.00 | 227.75 | \$20,497.50 | 227.75 | \$20,497.50 |

FINAL CO-2 (\$3,379.45)