

<b>Presenter:</b>	Jason Anderson																						
<b>Meeting Date:</b>	Tuesday, December 10, 2024																						
<b>Category:</b>	NEW BUSINESS																						
<b>Type:</b>	ACTION																						
<b>Subject:</b>	Project ST-002-2024: Bituminous Overlay on Various City Streets - Consider Change Order No. 2 (Final) and Acknowledgement of Final Pay Request (No. 3)																						
<b>Background Information:</b>	<p>This project is the annual street mill and overlay project that also includes ADA improvements at sidewalk ramp crossings. Attached is the plan cover sheet that identifies each location that is identified in the tables below.</p> <table border="1" data-bbox="418 772 1328 1045"> <thead> <tr> <th>Street</th> <th>From-To</th> </tr> </thead> <tbody> <tr> <td>Peltier/Glenn/Simmons (Mill All 2")</td> <td>Peltier/Glenn/Simmons area off 6th Street</td> </tr> <tr> <td>O'Connell Street (Mill All)</td> <td>Service Road to Birch Street</td> </tr> <tr> <td>Rainbow Drive</td> <td>Madrid Street south to Railroad Tracks</td> </tr> <tr> <td>Floyd Wild Drive</td> <td>Susan Intersection to Canoga Park Drive.</td> </tr> <tr> <td>Canoga Park Drive</td> <td>T.H. 23 to new Canoga Park Circle seam.</td> </tr> <tr> <td>Market Street</td> <td>E. College Drive to Mall Parking Lot</td> </tr> <tr> <td>N. Whitney Street (Mill All)</td> <td>E. College Drive to N. 4th Street</td> </tr> <tr> <td>Poplar Avenue (Mill All)</td> <td>N. Whitney Street to N. Hill Street</td> </tr> <tr> <td>Boyer Drive (Mill All)</td> <td>TH 23 to Margaret Avenue</td> </tr> <tr> <td>Boyer Drive</td> <td>Leveling 1" - 20' wide estimated</td> </tr> </tbody> </table> <p>All work has been completed in accordance with the specifications. Attached is a copy of Final Pay Request (No. 3) in the amount of \$9,916.95.</p>	Street	From-To	Peltier/Glenn/Simmons (Mill All 2")	Peltier/Glenn/Simmons area off 6th Street	O'Connell Street (Mill All)	Service Road to Birch Street	Rainbow Drive	Madrid Street south to Railroad Tracks	Floyd Wild Drive	Susan Intersection to Canoga Park Drive.	Canoga Park Drive	T.H. 23 to new Canoga Park Circle seam.	Market Street	E. College Drive to Mall Parking Lot	N. Whitney Street (Mill All)	E. College Drive to N. 4th Street	Poplar Avenue (Mill All)	N. Whitney Street to N. Hill Street	Boyer Drive (Mill All)	TH 23 to Margaret Avenue	Boyer Drive	Leveling 1" - 20' wide estimated
Street	From-To																						
Peltier/Glenn/Simmons (Mill All 2")	Peltier/Glenn/Simmons area off 6th Street																						
O'Connell Street (Mill All)	Service Road to Birch Street																						
Rainbow Drive	Madrid Street south to Railroad Tracks																						
Floyd Wild Drive	Susan Intersection to Canoga Park Drive.																						
Canoga Park Drive	T.H. 23 to new Canoga Park Circle seam.																						
Market Street	E. College Drive to Mall Parking Lot																						
N. Whitney Street (Mill All)	E. College Drive to N. 4th Street																						
Poplar Avenue (Mill All)	N. Whitney Street to N. Hill Street																						
Boyer Drive (Mill All)	TH 23 to Margaret Avenue																						
Boyer Drive	Leveling 1" - 20' wide estimated																						
<b>Fiscal Impact:</b>	<p>The items on Change Order No. 2 (Final Reconciling Change Order) for the above project are the result of final measurements and changes in item quantities during construction.</p> <p>Change Order No. 2 (Final) results in a contract decrease in the amount of (\$24,961.00), and a final contract amount of \$533,195.76. The original contract amount was \$587,422.58, for a net contract decrease of (\$54,226.82).</p> <p>The 2024 Capital budget includes \$650,000 for this project.</p>																						
<b>Alternative/ Variations:</b>	No alternative actions recommended.																						
<b>Recommendations:</b>	that the Council approve Change Order No. 2 (Final), resulting in a contract decrease in the amount of (\$24,961.00) and acknowledge Final Pay Request (No. 3) in the amount of \$9,916.95 for the above-referenced project to Central Specialties Inc. of Alexandria, Minnesota.																						