

STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDERCity/County of City Of MarshallChange Order No. 1

FEDERAL PROJECT NO.	STATE PROJECT NO.	LOCAL PROJECT NO. Z50-2019	CONTRACT NO.
CONTRACTOR NAME AND ADDRESS Allied Blacktop Company 10503 89th Avenue North Maple Grove, MN 55369		LOCATION OF WORK	
		TOTAL CHANGE ORDER AMOUNT (\$15,335.75)	

Final Reconciling Change Order

COST BREAKDOWN

Item No.	Item	Unit	Unit Price	Quantity	Amount
Funding Category No. 001					
9999.999	FINAL RECONCILING CHANGE ORDER	LUMP SUM	(\$15,335.75)	1	(\$15,335.75)
Funding Category No. 001 Total:					(\$15,335.75)
Change Order No. 1 Total:					(\$15,335.75)

* Funding category is required for federal projects.

CHANGE IN CONTRACT TIME (check one)


Due to this change the Contract Time:

- a. ☐ Is Increased by _____ Working Days b. ☒ Is Not Changed
☐ Is Decreased _____ Working Days
by _____ Calendar c. ☐ May be revised if work affected the controlling
☐ Is Increased by Days operation
☐ Is Decreased _____ Calendar
by _____ Days

Approved By Project Engineer: Glenn Olson

Approved By Contractor: Allied Blacktop Company

Signed



Signed

Date: 10/2/19

Phone: (507) 537-6773

Date: 10/4/19

Phone: (763) 425-0575

The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for FUNDING PURPOSES ONLY and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.

This work is eligible for: _____ Federal Funding _____ State Aid Funding _____ Local funds

District State Aid Engineer: _____

Date: _____

Project Z50-2019: Bituminous Chip Sealing on Various City Streets
"Reconcilling Change Order"

<u>Item</u>		<u>Contract</u> <u>Quantity</u>	<u>Unit</u>	<u>Cost</u>	<u>Total</u>	<u>Final</u> <u>Quantity</u>	<u>Final</u> <u>Quantity</u> <u>Amount</u>	<u>Quantity</u> <u>Difference</u>	<u>Amount</u> <u>Difference</u>
1	2356.605 BITUMINOUS MATERIAL FOR SEAL COAT	30,128.00	GAL	\$5.25	\$158,172.00	27,466.00	144,196.50	(2,662.00)	(\$13,975.50)
2	2356.507 SEAL COAT AGGREGATE (FA-2)	1,256.00	TON	\$5.00	\$6,280.00	983.95	4,919.75	(272.05)	(\$1,360.25)

TOTAL \$164,452.00 \$149,116.25

FINAL CO-1 (\$15,335.75)