



CITY OF MARSHALL AGENDA ITEM REPORT

| | |
|-------------------------------------|---|
| Meeting Date: | Tuesday, October 8, 2019 |
| Category: | CONSENT AGENDA |
| Type: | ACTION |
| Subject: | Project Z50-2019: Bituminous Chip Sealing on Various City Streets - Consider Change Order No. 1 (Final). |
| Background Information: | <p>The items on the Change Order No. 1 (Final Reconciling Change Order) for the above-referenced project are the result of final measurements and changes in item quantities during construction. Each individual line item is shown on the spreadsheet attached to the change order.</p> <p>All work has been completed in accordance with the specifications.</p> |
| Fiscal Impact: | Change Order No. 1 (Final) results in a contract decrease in the amount of \$15,335.75 and a total contract amount of \$149,116.25. The original contract amount was \$164,452.00. |
| Alternative/ Variations: | No alternative actions recommended. |
| Recommendations: | that Council approve Change Order No. 1 (Final) with Allied Blacktop Company of Maple Grove, Minnesota, resulting in a contract decrease in the amount of \$15,335.75 for the above-referenced project. |