

STATE AID FOR LOCAL TRANSPORTATION  
CHANGE ORDERCity/County of City Of MarshallChange Order No. 1

FEDERAL PROJECT NO.	STATE PROJECT NO.	LOCAL PROJECT NO. Z70-2	CONTRACT NO.
CONTRACTOR NAME AND ADDRESS Towne & Country Excavating LLC 1191 260th Ave Garvin, MN 56132		LOCATION OF WORK South High Street/South Whitney Street (100 & 200 Block) Alley Improvement Project	
		TOTAL CHANGE ORDER AMOUNT (\$10,050.00)	

Final Reconciling Change Order

## COST BREAKDOWN


Item No.	Item	Unit	Unit Price	Quantity	Amount
<b>Funding Category No. 001</b>					
9999.999	FINAL RECONCILING CHANGE ORDER	LUMP SUM	(\$10,050.00)	1	(\$10,050.00)
<b>Funding Category No. 001 Total:</b>					<b>(\$10,050.00)</b>
<b>Change Order No. 1 Total:</b>					<b>(\$10,050.00)</b>

\* Funding category is required for federal projects.

## CHANGE IN CONTRACT TIME (check one)

Due to this change the Contract Time:

- a. ☐ Is Increased by \_\_\_\_\_ Working Days    b. ☒ Is Not Changed  
☐ Is Decreased by \_\_\_\_\_ Working Days  
☐ Is Increased by \_\_\_\_\_ Calendar Days    c. ☐ May be revised if work affected the controlling operation  
☐ Is Decreased by \_\_\_\_\_ Calendar Days

Approved By Project Engineer: Glenn Olson	Approved By Contractor: Towne & Country Excavating LLC
Signed <u></u>	Signed _____
Date: <u>11/15/19</u> Phone: (507) 537-6773	Date: _____ Phone: (507) 746-4563

**The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for FUNDING PURPOSES ONLY and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.**

This work is eligible for: \_\_\_\_\_ Federal Funding \_\_\_\_\_ State Aid Funding \_\_\_\_\_ Local funds  
 District State Aid Engineer: \_\_\_\_\_ Date: \_\_\_\_\_

Project Z70-2: South High Street/South Whitney Street (100 & 200 Block) Alley Improvement Project  
 "Reconciling Change Order"

Item		<u>Contract</u> <u>Quantity</u>	<u>Unit</u>	<u>Cost</u>	<u>Total</u>	<u>Final</u> <u>Quantity</u>	<u>Final Quantity</u> <u>Amount</u>	<u>Quantity</u> <u>Difference</u>	<u>Amount</u> <u>Difference</u>
1	2021.501 MOBILIZATION	1.00	LS	\$7,000.00	\$7,000.00	1.00	1.00	0.00	\$0.00
2	2105.507 COMMON EXCAVATION (P)	70.00	C Y	\$22.00	\$1,540.00	59.00	59.00	(11.00)	(\$242.00)
3	2105.533 SALVAGE & REINSTALL AGGREGATE BASE	70.00	CU YD	\$13.00	\$910.00	70.00	70.00	0.00	\$0.00
4	2211.507 AGGREGATE BASE (CV) CLASS 5 MODIFIED	70.00	C Y	\$24.00	\$1,680.00	59.00	59.00	(11.00)	(\$264.00)
5	2502.503 6" PERF PVC PIPE DRAIN	170.00	L F	\$13.00	\$2,210.00	50.00	50.00	(120.00)	(\$1,560.00)
6	2503.602 CONNECT TO EXISTING STORM SEWER	5.00	EACH	\$2,200.00	\$11,000.00	1.00	1.00	(4.00)	(\$8,800.00)
7	2503.603 12" PIPE SEWER	245.00	L F	\$48.00	\$11,760.00	262.00	262.00	17.00	\$816.00
8	2506.503 CONST DRAINAGE STRUCTURE DES 48-402	5.00	L F	\$1,140.00	\$5,700.00	5.00	5.00	0.00	\$0.00

**FINAL CO-1 (\$10,050.00)**