



STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDER

Rev. February 2018

SP/SAP(s)	139-103-004 (12 Tied Nos.)	MN Project No.:	N/A	Change Order No.	5
-----------	-------------------------------	-----------------	-----	------------------	---

Project Location	Various Locations				
Local Agency	City of Marshall Public Works	Local Project No.	Z88		
Contractor	Duininck, Inc.	Contract No.	Z88		
Address/City/State/Zip	408 6th Street P.O. Box 208 / Prinsburg / MN / 56281				
Total Change Order Amount \$	(\$65,170.74)				

Final Reconciling Change Order

Estimate Of Cost: <i>(Include any increases or decreases in contract items, any negotiated or force account items.)</i>					
Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
2104.503	REMOVE CURB & GUTTER	L F	\$6.00	-63.97	(\$383.82)
2104.518	REMOVE PAVEMENT	S F	\$0.75	-2994.51	(\$2,245.88)
2232.604	MILL BITUMINOUS PAVEMENT (1.5")	S Y	\$2.00	-1217	(\$2,434.00)
2360.609	TYPE SP 9.5 WEARING COURSE MIX (3,B)	TON	\$70.00	-637	(\$44,590.00)
2360.618	TYPE SP 9.5 BIT MIXTURE FOR PATCHING	S F	\$5.00	589.96	\$2,949.80
2504.602	ADJUST GATE VALVE & BOX	EACH	\$275.00	-16	(\$4,400.00)
2506.502	ADJUST FRAME & RING CASTING	EACH	\$550.00	-42	(\$23,100.00)
2521.618	4" CONCRETE WALK	S F	\$6.25	-3172	(\$19,825.00)
2521.618	6" CONCRETE WALK	S F	\$12.50	1975.85	\$24,698.13
2531.603	CONCRETE CURB & GUTTER DESIGN B618	L F	\$37.85	113.8	\$4,307.33
2531.604	7" CONCRETE VALLEY GUTTER	SQ YD	\$82.40	-3.79	(\$312.30)
2531.618	TRUNCATED DOMES	S F	\$55.00	3	\$165.00
Net Change this Change Order					(\$65,170.74)

Due to this change, the contract time: <i>(check one)</i>	
<input checked="" type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change:	Number of Calendar Days Affected by this Contract Change: 0

Approved by Project Engineer: *Jessie Dehn* Date: *6/6/2022*
 Print Name: *Jessie Dehn* Phone: 507-537-6773

Approved by Contractor: _____ Date: _____

Print Name: _____ Phone: _____



SP/SAP(s)	139-103-004 (12 Tied Nos.)	MN Project No.:	N/A	Change Order No.	5
-----------	-------------------------------	-----------------	-----	------------------	---

DSAE Portion: The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for FUNDING PURPOSES ONLY and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.

This work is eligible for:

_____ Federal Funding

_____ State Aid Funding

_____ Local funds

District State Aid Engineer: _____ Date: _____