



**PI/T COMMITTEE – 03/29/2023
AGENDA ITEM REPORT**

Presenter:	Jason Anderson
Meeting Date:	Wednesday, March 29, 2023
Category:	NEW BUSINESS
Type:	ACTION
Subject:	Project ST-009: North 3rd Street & West Lyon Street Reconstruction Project - Bolton & Menk Request for Additional Payment.
Background Information:	City staff would like to discuss the request of Bolton & Menk, Inc. for additional payment for engineering and landscape architect services related to design of the project.
Fiscal Impact:	BMI identifies numerous items where they believe cost fell outside of their original scope of work. Their actual sunk costs into the project work out to roughly \$261,000, which is about \$83,000 over budget. They are seeking an additional \$49,340 above contract amount to cover costs that they incurred that were outside of their original project scope.
Alternative/Variations:	No alternative actions recommended.
Recommendations:	Staff would recommend to pay BMI for services rendered that were outside the scope of the original contract.