



## CITY OF MARSHALL AGENDA ITEM REPORT

|                                 |   |
|---------------------------------|---|
| <b>Meeting Date:</b>            | Tuesday, July 13, 2021  |
| <b>Category:</b>                | NEW BUSINESS  |
| <b>Type:</b>                    | ACTION  |
| <b>Subject:</b>                 | Project Z81: MERIT Center Outfall Project – Change Order No. 1 (Final) and Acknowledgement of Final Pay Request No. 3.  |
| <b>Background Information:</b>  | <p>The items on the Change Order No. 1 (Final) for the above-referenced project are the result of final measurements and changes in item quantities during construction.</p> <p>All work has been completed in accordance with the specifications.</p>                                |
| <b>Fiscal Impact:</b>           | <p>Change Order No. 1 (Final) results in a contract decrease in the amount of \$9,637.00 and a total contract amount of \$241,660.00. The original contract amount was \$251,297.00.</p> <p>The project will be funded from the Surface Water Management Utility fund.</p>            |
| <b>Alternative/ Variations:</b> | No alternative actions recommended.   |
| <b>Recommendations:</b>         | that Council approve Change Order No. 1 (Final) with Towne & Country Excavating LLC of Garvin, Minnesota, resulting in a contract decrease in the amount of \$9,637.00 and acknowledgement of Final Pay Request (No. 3) in the amount of \$2,416.60 for the above-referenced project. |