



STATE AID FOR LOCAL TRANSPORTATION
CHANGE ORDER

Rev. February 2018

SP/SAP(s)		MN Project No.:	N/A	Change Order No.	1
-----------	--	-----------------	-----	------------------	---

Project Location					
Local Agency	City of Marshall Public Works	Local Project No.			
Contractor	Towne & Country Excavating LLC	Contract No.	Project: Z81		
Address/City/State/Zip	1191 260th Ave / Garvin / MN / 56132				
Total Change Order Amount \$	(\$9,637.00)				

Final Reconciling Change Order

Estimate Of Cost: (Include any increases or decreases in contract items, any negotiated or force account items.)					
Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
2451.609	AGGREGATE FOUNDATION	TON	\$25.00	-150	(\$3,750.00)
2503.503	24" CP PIPE SEWER (SMOOTH)	L F	\$43.00	-3	(\$129.00)
2506.503	CONST DRAINAGE STRUCTURE DES 48-4020	L F	\$505.00	-0.43	(\$217.15)
2506.503	CONST DRAINAGE STRUCTURE DES 60-4020	L F	\$715.00	-0.89	(\$636.35)
2506.503	CONST DRAINAGE STRUCTURE DES 72-4020	L F	\$1,015.00	-0.3	(\$304.50)
2573.502	STORM DRAIN INLET PROTECTION	EACH	\$150.00	-6	(\$900.00)
2574.507	BOULEVARD TOPSOIL BORROW	C Y	\$1.00	-100	(\$100.00)
2575.523	RAPID STABILIZATION METHOD 3	MGAL	\$400.00	-9	(\$3,600.00)
Net Change this Change Order					(\$9,637.00)

Due to this change, the contract time: (check one)	
<input checked="" type="checkbox"/> (X) Is NOT changed	<input type="checkbox"/> () May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change: 0	Number of Calendar Days Affected by this Contract Change:

Approved by Project Engineer: *Jessie Dehn* Date: *6/16/2021*
 Print Name: *Jessie Dehn* Phone:
 Approved by Contractor: *Jeff Towne* Date: *6/27/21*
 Print Name: *Jeff Towne* Phone: *507-888-9633*