



CITY OF MARSHALL AGENDA ITEM REPORT

Meeting Date:	Tuesday, July 13, 2021
Category:	NEW BUSINESS
Type:	ACTION
Subject:	Project Z50-2021: Bituminous Chip Sealing on Various City Streets - Consider Change Order No. 1 (Final) and Acknowledgement of Final Pay Request (No. 2).
Background Information:	<p>The items on the Change Order No. 1 (Final) for the above-referenced project are the result of final measurements and changes in item quantities during construction.</p> <p>All work has been completed in accordance with the specifications.</p>
Fiscal Impact:	<p>Change Order No. 1 (Final) results in a contract decrease in the amount of \$12,821.07 and a total contract amount of \$109,313.05. The original contract amount was \$122,134.12.</p> <p>The 2021 budget includes \$140,000 for this work.</p>
Alternative/ Variations:	No alternative actions recommended.
Recommendations:	that Council approve Change Order No. 1 (Final) with Asphalt Preservation Company Inc. of Detroit Lakes, Minnesota, resulting in a contract decrease in the amount of \$12,821.07 and acknowledgement of Final Pay Request (No. 2) in the amount of \$109,313.05 for the above-referenced project.