

CHANGE ORDER NO.: 1

Owner: City of Mauston, WI Owner's Project No.: n/a
Engineer: MSA Professional Services Engineer's Project No.: 00044092
Contractor: BKC Construction LLC Contractor's Project No.: n/a
Project: South Side Utility Extension
Contract Name: South Side Utility Extension
Date Issued: 11/18/2025 Effective Date of Change Order: 11/18/2025

The Contract is modified as follows upon execution of this Change Order:

Description: Final adjustment of unit quantities.

Attachments: None.

Change in Contract Price

Original Contract Price:
\$ 697,168.66
Decrease this Change Order:
\$ 4,577.34
Contract Price incorporating this Change Order:
\$ 692,591.32

Recommended by Engineer

By: Christian Moring, PE
Title: Project Manager
Date: 11/18/2025

Authorized by Owner

By: _____
Title: _____
Date: _____

Accepted by Contractor

Kaleb Christian
Managing Member
11/25/25
Kaleb Christian