



Midwest Fire Change Order

Project Number	Job Number	Approved by	Model	Chassis
P-2676	3386	Craig Nekali	AP Tanker/Pumper 3000	M2-106

Action	Operations Number	Quantity	Change Date	Change in Sell
Remove	B) 2.03.01	1	06/24/2024	(\$274.00)
Description	Hydrant (1) One & (2) Two Spanner Wrenches, Street Side Rear Panel			
Add	Z) NOR (10)	1	06/18/2024	\$361.00
Description	NOR 2.5877 One (1) adjustable Storz Hydrant Wrench and two (2) Spanner Wrenches with holder.			
Add	Special	1	06/18/2024	\$0.00
Description	Section 5, Change rub rail stripe to black			
Add	Special	1	06/18/2024	\$0.00
Description	Section 11.03.02, Insert customer picture or description for rear of tank lettering.			
Add	Special	1	06/18/2024	\$0.00
Description	Section 11.03.06, Insert unit number, likely to be "TANKER 2"			
Remove	K) 11.03.07	1	06/18/2024	(\$545.00)
Description	Vinyl Lettering, Underneath Street & Curb Side Dump Valves (See Spec for Details)			
Remove	K) 11.05.01.02	1	06/18/2024	(\$1,107.00)
Description	Reflective Striping, White, (1" x 4"), Straight on Truck & Body, Tandem Axle			

Action	Operations Number	Quantity	Change Date	Change in Sell
Add	K) 11.05.07.02	1	06/18/2024	\$1,135.00
Description	Reflective Striping, <Black>, (6"), Straight on Truck & Body, Tandem Axle			
Remove	Z) NOR (9)	1	06/18/2024	(\$566.00)
Description	11.05.5783, Upward Angled Stripe - upcharge			
Add	Q) 17.07.02	1	06/18/2024	\$3,845.00
Description	Tire Chains, On-Spot, Tandem Axle Chassis			
Add	Special	1	06/18/2024	\$0.00
Description	Section 19.01, Change speed to 71mph for pedal and cruise. Customer must sign NFPA waiver.			

This change order will expire, and pricing is subject to change if signed change order is not received by .

Grand Total	\$2,849.00
--------------------	------------

Customer Sign Off	DocuSigned by:  <small>ED2EB4A92606E487...</small>
Date Customer Sign Off	6/25/2024