



Memorandum

Meeting Details: July 23, 2025

Prepared For: Mayor & Board of Commissioners

From: Megan Wepfer, Public Works Director

Subject: Military Court of Honor Update July 23, 2025

Background

The Military Court of Honor groundbreaking ceremony took place on Friday, June 20, 2025.

Following the ceremony, Southwest Florida Water Management District (SWFWMD) identified the need for a revision to the existing property permit. City staff, in coordination with the project engineer, is actively addressing this requirement and preparing the necessary documentation for submittal. No groundwork can proceed until formal approval is received from SWFWMD.

In preparation for construction, concrete samples were poured on July 9th in accordance with the bid specifications, which require a 28-day curing period before approval. Based on initial results from the shell aggregate sample, staff determined a change in finish was needed. A smaller white pea gravel or comparable material has been selected. Vera Contractors is currently working with the concrete supplier to pour a 2'x2' sample panel for final review and approval.

Fiscal Impact

UPDATE

Recommendation(s)

UPDATE

Attachments