



Memorandum

Meeting Details: April 16, 2025

Prepared For: Mayor & Board of Commissioners

From: Megan Wepfer, Public Works Director

Subject: Tom & Kitty Stuart Repair update

Background

A Purchase Order was completed and sent to Transystems February 13, 2025 for the Construction Plans and Specifications which included a boundary survey with topography, geotechnical investigations, perform a wave run up analysis, prepare construction plans, review contractor request for information, provide bidding assistance, 2 construction inspections, and project close out for \$16,800.00.

The Wave Run Up analysis is expected within the next couple of weeks.

Fiscal Impact

The fiscal impact is unknown at this time.

Recommendation(s)

Park update

Attachments

-