



# Memorandum

**Meeting Details:** March 26, 2025

**Prepared For:** Mayor & Board of Commissioners

**From:** Megan Wepfer, Public Works Director

**Subject:** Boca Ciega Street End Project Update

---

## **Background**

Due to Hurricane Helene the scope of the project has changed by eliminating the driveway for the adjacent property at 134<sup>th</sup> and Boca Ciega Ave. and eliminating the parking spaces at 134<sup>th</sup> and Boca Ciega Dr. Staff is working on the permit package with the help of Planning and Zoning staff and working on the bid package simultaneously.

## **Fiscal Impact**

The FY 2024 budget had \$150,000.00 budget and will be added as a budget amendment for FY2025 by the finance department.

## **Recommendation(s)**

Staff update as requested by the Board of Commissioners

## **Attachments**

- **Revised plans showing changes**