

PROJECT Firewall		Date 10/14/22
SUMMARY Library secondary firewall		
OBJECTIVE Emergency firewall implementation due to construction request		
CITY OF MADISON HEIGHTS LIBRARY 240 West Thirteen Mile Road, Madison Heights, MI 48071		
Contact: Melissa Marsh melissamarsh@madison-heights.org (248) 583-0829	Project Manager: Amanda Lawrence Lead Engineer: Chris Morrison #237	
WORK BREAKDOWN <ol style="list-style-type: none"> 1. Coordinate with remodel and renovation vendors 1. Approval. Budget. Purchasing process 2. Receive new hardware, software, and subscription and verify configuration 3. Register new equipment with manufacturers and in configurations 4. Backup firewall config. Document management IP 5. Installation 6. Update VPN client version 7. IP Address Management; DNS & DHCP 8. Install monitoring tool and set up email alerts. Create additional charter for SIEM/SOC monitoring. 9. Enable MFA for VPN 10. Configure monitoring and management tools, set up alerts 11. Update documentation 12. Review and close project 		
BUDGET		
Out of Scope Labor:		
Weekend:		\$10,401.21
Senior Network Engineer 13 hours @ \$202.50/hour = \$2,632.50		
Firewall Engineer 20.7 hours @ \$375.30/hour = \$7,768.71		
Business Hours:		\$6,944.30
Senior Network Engineer 6.5 hours @ \$135/hour = \$877.50		
Network Engineer 2.5 hours @ \$125/hour = \$312.50		
Phone Engineer 3 hours @ \$125/hour = \$375		
Firewall Engineer 21.5 hours @ 250.2 = \$5,379.30		
Total due		\$17,345.51
APPROVAL		

PRINT NAME

SIGNATURE

DATE