




CITY OF MEDINA

501 EVERGREEN POINT ROAD | PO BOX 144 | MEDINA WA 98039-0144
TELEPHONE 425-233-6400 | www.medina-wa.gov

Date: June 12, 2021
To: Honorable Mayor and City Council
Via: Michael Sauerwein, City Manager
From: Ryan Osada, Public Works Director
Subject: Public Works Monthly Report

1. NE 12TH STREET PEDESTRIAN IMPROVEMENTS – Last month, the city completed draft drawings for the NE 12th Street Pedestrian Improvements project. The draft drawings and PSE’s Public Intake application was submitted to start the process of developing an undergrounding plan. Once a plan has been drafted, the city will reach out to the homeowners and discuss the logistics of the project.



2. TIB SMALL CITIES GRANT APPLICATIONS – The City of Medina did not receive funding for last year’s Small Cities Grant Programs. For 2021, the city plans to submit projects for the Arterial and Preservation programs. The two projects that will be included in the applications are sidewalks behind Medina Elementary and NE 7th Street asphalt overlay between 84th Ave NE & Overlake Drive East.



3. NE 10TH STREET OVERLAY – This last spring, PSE performed utility updates along NE 10th Street. This project required a full restoration of the roadway as part of the ROW permit approval process. Most of the ROW permit restoration is patching around the work zone areas. When a significant portion of the road is removed during construction, contractors can be required to restore the entire ROW frontage.



4. MAINTENANCE UPDATES – Last month, Kevin Calicoat started as a Public Works Maintenance worker replacing Ken Evjen who retired back in April. The summer months are extremely busy for the Public Works department and being fully staffed is crucial to maintaining the city. The unusually hot temperatures during the month of June added significant watering tasks for the crew along with safety measures related to high heat environments. They were also busy preparing the beach for the lifeguards, installing swim ropes, and setting up sun umbrellas.





5. PROJECT UPDATES –

2015 Medina Park Stormwater Pond Imp. – Bravo Environmental has proposed vactoring to dredge the ponds. However, we are currently researching a method that will lessen the impact to the pond wildlife. In addition, recent estimates for material disposal are around \$900,000.00.

2017 Medina Beach Park Tree Replanting – Phase III tree planting.

TIB 84th Ave NE Overlay – NE 12th St to Overlake Drive – The overlay is scheduled for September. Bellevue’s AC Watermain project is expected complete by the first week in August.

2021 Overlay Program 77th Ave NE / NE 22nd St – Bid on June 24th.

Medina Park Playground Improvements – Playground equipment is on order and scheduled to arrive in September.

Post Office Floor Replacement – Planning schedule with the Post Office.

Citywide Stormwater System Mapping & Evaluation – G&O is working on cleaning and scoping the 22 remaining outfalls.

2021 Hazardous Tree Removal – in review

NE 12th Street Sidewalk Improvements – Draft construction plans and application has been submitted to PSE for undergrounding review.

Fairweather Tennis Court Resurfacing – completed early.