




CITY OF MEDINA


501 EVERGREEN POINT ROAD | PO BOX 144 | MEDINA WA 98039-0144
TELEPHONE 425-233-6400 | www.medina-wa.gov

Date: October 11, 2021
To: Honorable Mayor and City Council
Via: Michael Sauerwein, City Manager
From: Ryan Osada, Public Works Director
Subject: Public Works Monthly Report

1. 77TH AVE NE STORMWATER REPAIR – Last month, APS was hired to TV the stormwater lines in and around the 77th Ave NE basin area. This work was necessary to evaluate the existing stormwater system and develop a plan to mitigate the flooding issues. Once the construction plans are drafted, the project will go out for bid with a construction start date in November.



2. PARKING LOT STRIPING UPDATES – The city had scheduled to restripe all of the city owned parking lots early summer. Due to COVID and supply chain issues, the project was delayed until the contractor could acquire the necessary materials. Last month, the contractor finally received its paint order, and we were able to restripe and update four parking lots plus a parking strip along NE 8th Street.



3. 84TH AVE NE MEDIAN MAINTENANCE – The 84th Ave NE median, which is shared with Clyde Hill, will undergo needed maintenance next month. Some of the items include replacing dead plants, mulching, irrigation & minor planting updates. The summer heat and drought caused a lot of stress to the cities landscaped areas and the update will help with survivability in the years to come.



4. MAINTENANCE UPDATES – The Public Works Maintenance team has been busy with projects such as the Medina Park bulletin board and trimming work for the asphalt overlays. The crew is also back to a regular mowing schedule versus watering street trees around the city. Over the next few weeks, they will work on minor updates to the Public Works shop due to recommendations from a recent WCIA audit.





5. PROJECT UPDATES –

2015 Medina Park Stormwater Pond Imp. – We are looking into alternate ways to dredge the stormwater ponds. Overlake Golf & Country Club is currently in the permit process to dredge their north ponds. Depending on the outcome, the city could use the same method.

2017 Medina Beach Park Tree Replanting – Phase III tree planting.

TIB 84th Ave NE Overlay – NE 12th St to Overlake Drive – Scheduled Oct 4th – 15th

2021 Overlay Program 77th Ave NE / NE 22nd St – completed

Medina Park Playground Improvements – The playground equipment is delayed and scheduled to arrive in November. This project has been rescheduled for Spring of 2022.

Post Office Floor Replacement – scheduled for Fall

Citywide Stormwater System Mapping & Evaluation – G&O has completed most of the mapping. We are currently working on scoping and mapping the storm infrastructure that is located on several private properties.

2021 Hazardous Tree Removal – in review

NE 12th Street Sidewalk Improvements – Draft construction plans and application has been submitted to PSE for undergrounding review.

Fairweather Tennis Court Resurfacing – completed early.

77th Ave NE Stormwater Repair Phase 1 – in design