



MEDINA, WASHINGTON

AGENDA BILL

Monday, October 10, 2022

Subject: NE 7TH ST Improvements Change Order

Category: CONSENT

Staff Contact: Ryan Osada, Public Works Director

Summary

During last year's 77th Ave NE Storm and sidewalk project, Public Works decided to remove the ADA Sidewalk improvements at 2030 77th AVE NE. This portion of the project was removed because of the concrete strike. I would like to add this as a change order to the existing contract with Kamins Construction due to the urgency of this update. The sidewalk transition does not meet current ADA standards and requires a ramp and railing.

Attachment(s)

Sidewalk Plan

Picture of current conditions

Budget/Fiscal Impact: ~\$90,000.00

Staff Recommendation: Approve.

City Manager Approval:

Proposed Council Motion: I move to authorize the City Manager to negotiate and approve the change order agreement with Kamins Construction for the NE 7th Street Improvements project.