



# CITY OF MEDINA

501 EVERGREEN POINT ROAD | PO BOX 144 | MEDINA WA 98039-0144  
TELEPHONE 425-233-6400 | [www.medina-wa.gov](http://www.medina-wa.gov)


---

**Date:** October 10, 2022  
**To:** Honorable Mayor and City Council  
**Via:** Stephen R. Burns, City Manager  
**From:** Ryan Osada, Public Works Director  
**Subject:** Public Works Monthly Report

---

---

- 1. PRIVATE STORMWATER INSPECTIONS** – 2022 will be the third year since starting the private stormwater facility inspection program which is required by Ecology's stormwater permit. The city has struggled to achieve 80% compliance over the last couple years. This year we have mailed three notice letters and started physically knocking on all the non-responsive homes. Our goal is to complete at least 90% of the inspections for 2022.



- 2. OVERLAKE DRIVE BRIDGES** – Every two years the city contracts with King County Road Services to perform inspections for the Overlake Drive bridges. The inspections are required by the Federal Highway Administration (FHWA) and is managed by Washington State Department of Transportation. We are currently reviewing the 2022 inspection report. In addition, by the end of 2022, the city will be required to perform load rating calculations and post legal ratings based on AASHTO standards.



- 3. NE 7TH STREET IMPROVEMENTS** – Kamins Construction completed the stormwater improvements along the NE 7<sup>th</sup> Street corridor. This project added 13 new catch basins and increased the pipe diameter from an 8” mainline to a 12” line. These improvements will mitigate wet areas along the roadway and manage stormwater flow to Lake Washington. We are scheduled to grind and overlay the entire roadway starting October 12<sup>th</sup>.



- 4. MAINTENANCE** - Due to extremely dry weather, the Public Works crew is still having to water the street trees and plantings. In addition to the regular park maintenance duties, they were able to dress-up the five corners landscaping. Overgrown vegetation is a constant issue around the city and poses safety concerns. We were able to trim several problem areas over the last month and continue to send trimming notices to property owners.



## **5. PROJECT UPDATES -**

**2015 Medina Park Stormwater Pond Imp.** – We are looking into alternate ways to dredge the stormwater ponds. Overlake Golf & Country Club is applying for a permit to dredge the northern ponds. Depending on the outcome, the city may use the same method.

**2017 Medina Beach Park Tree Replanting** – Phase III tree planting.

**Medina Park Playground Improvements** – completed

**Post Office Floor Replacement** – Our public works staff will evaluate the subfloor structure and recommended replacement scope.

**Citywide Stormwater System Mapping & Evaluation** – G&O has completed most of the mapping. We are currently working on scoping and mapping the storm infrastructure that is located on several private properties.

**2022 Hazardous Tree Removal** – in review

**NE 12th Street Sidewalk Improvements & Undergrounding** – Finalizing 90% construction drawings. Still waiting for final drawings for luminaire locations. First round of notices was sent to residents along the corridor. *Revised construction schedule Summer 2023.*

**77<sup>th</sup> Ave NE Stormwater Repair** – completed

**TIB\_NE 7th Street Overlay – 84th Ave NE to Overlake Dr** – Grind and overlay 2<sup>nd</sup> week in October

**77th Ave NE Storm Repair Phase 2 & Phase 3** – completed

**2022 Localized Repair\_Stormwater** – site added on Overlake Dr E

**2022 City Hall Repairs – Miscellaneous** – in review

**77<sup>TH</sup> AVE NE SIDEWALK & CURB RAMP IMPROVEMENTS** – added