



# CITY OF MEDINA

501 EVERGREEN POINT ROAD | PO BOX 144 | MEDINA WA 98039-0144  
TELEPHONE 425-233-6400 | [www.medina-wa.gov](http://www.medina-wa.gov)

---

**Date:** March 14, 2022  
**To:** Honorable Mayor and City Council  
**Via:** Stephen R. Burns, Interim City Manager  
**From:** Ryan Osada, Public Works Director  
**Subject:** Public Works Monthly Report


---

---

- 1. 77TH AVENUE NE STORM REPAIR** – Kamins was finally able to complete the underground pipe installation and connections. The asphalt restoration was also completed last month, however the concrete strike has delayed pouring curb and sidewalk. Currently, concrete is scheduled for delivery the second week in March which will allow the contractor to complete the restoration along 77<sup>th</sup> Ave NE.



**2. STORMWATER MANAGEMENT ACTION PLAN (SMAP)** – The SMAP is one of many compliance requirements for Medina’s stormwater permit which is updated annually. However, there is a major update requirement due in 2023 which includes mapping and assessment of the stormwater basins within the city. This map is based on land use designations and will eventually become a major component for future stormwater requirements.



**3. SOLAR SPEED SIGNS** – Due to supply chain issues this project was delayed for several months. We were finally able to install four Solar Speed Signs at strategic locations around the city. The units will provide valuable data for the police department regarding speed. So far, the initial response has been positive and there is discussion to install more in the future.



**4. MAINTENANCE UPDATES** – The Public Works crew was able to finish most of the clean up work associated with recent rain events. They were finally able to do miscellaneous projects such as pothole repairs and clearing the Medina Park Pond outlets. With warmer temperatures and less rain, the crew can get back to mowing the regular park maintenance tasks.



## **5. PROJECT UPDATES –**

**2015 Medina Park Stormwater Pond Imp.** – We are looking into alternate ways to dredge the stormwater ponds. Overlake Golf & Country Club is applying for a permit to dredge the northern ponds. Depending on the outcome, the city may use the same method.

**2017 Medina Beach Park Tree Replanting** – Phase III tree planting.

**Medina Park Playground Improvements** – Public Works is in possession of the playground equipment. This project is scheduled to start April 25<sup>th</sup>.

**Post Office Floor Replacement** – Due to potential subfloor issues, the city has hired a contractor to evaluate the post office building and provide an assessment of the structure.

**Citywide Stormwater System Mapping & Evaluation** – G&O has completed most of the mapping. We are currently working on scoping and mapping the storm infrastructure that is located on several private properties.

**2021 Traffic Calming Solar Speed Signs** – completed

**2022 Hazardous Tree Removal** – in review

**NE 12th Street Sidewalk Improvements & Undergrounding** – finalizing 90% construction drawings. Waiting for Comcast and Lumen to finish their drawings

**77<sup>th</sup> Ave NE Stormwater Repair** – concrete and restorations still needs to be completed

**TIB\_NE 7th Street Overlay – 84th Ave NE to Overlake Dr** – stormwater improvements are being reviewed.

**77th Ave NE Storm Repair Phase 2 & Phase 3** – completed with Phase 1

**2022 Localized Repair\_Stormwater** – in review

**2022 City Hall Repairs – Miscellaneous** – in review