



CITY OF MEDINA

501 EVERGREEN POINT ROAD | PO BOX 144 | MEDINA WA 98039-0144
TELEPHONE 425-233-6400 | www.medina-wa.gov

Date: September 11, 2023
To: Honorable Mayor and City Council
Via: Stephen R. Burns, City Manager
From: Ryan Osada, Public Works Director
Subject: Public Works Monthly Report

- 1. TIB_MEDINA ELEMENTARY SIDEWALK PH 1** – Last month Kamins Construction completed the grant funded sidewalk installation on the east side of Medina Elementary School. This project included new five-foot concrete sidewalks, drainage improvements and landscaping. To finish the project, Public Works will install **nine** Slender Silhouette Sweet Gum Trees in October.



2. **MEDINA PARK WEST TRAIL REHABILITATION** – The gravel paths in Medina Park have not been overhauled for several years. Public Works has been performing spot repairs, however a complete rehabilitation was necessary to maintain a smooth walkable surface. The west trail was graded, rocked, and compacted last month by Core Infrastructure Services. Currently we are scheduled to rehab the east trail next year.



3. **BELLEVUE AC MAIN RESTORATION** – Over the last several weeks, the City of Bellevue’s contractor has been preparing NE 10th Street, Evergreen Point Road, and NE 14th Street for new asphalt. This project is the restoration portion of the AC Watermain Replacement which was completed earlier this year. Most of the paving will be done by mid-September with follow up landscaping and striping by the end of the month.



4. **MAINTENANCE** – August is a busy month for Public Works with Seafair and Medina Days. Over the past several years, the number of Seafair visitors has doubled which requires more attention by city staff to manage. The Public Works crew has also been diligently working to trim the overgrown vegetation along some of the main roadways. Most of the trimming occurred due to roadway projects and lack of clearance for paving equipment.



5. PROJECT UPDATES -

Upland Road Overlay – King County’s Overlay Program is scheduled for late October

86th Ave NE Overlay – same as the Upland Road contractor

2023 Crack Seal – complete

Medina Elementary Sidewalks_81st Ave NE – complete

Medina Park Trail Rehabilitation_West – complete

2023 Upland Road Stormwater Improvements – scheduled to start Sept 12th, on consent

City Hall Carpet Replacement – deferred til 2024

Post Office Floor Replacement – complete

2023 Hazardous Tree Removal – TBD

Citywide Stormwater System Mapping & Evaluation – G&O has completed most of the mapping. Ongoing CCTV and assessment for future improvements

NE 12th Street Pedestrian Improvements – postponed until Spring 2024

2023 City Hall Balcony Repairs – re-bid in September

77TH Ave NE Sidewalk & Curb Ramp Imp. – reevaluating scope of work

2017 Medina Beach Park Tree Replanting – Phase III tree planting.

2015 Medina Park Stormwater Pond Imp. – Dredging is tentatively planned for summer of 2024