

	2023								2024								DEADLINE				
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Housing																					
Planning Commission Working on Draft																					
Planning Commission Discussion																					
Council Discussion						26-Sep	23-Oct														
Tentative Finish						11-Sep	9-Oct	13-Nov	11-Dec	8-Jan	12-Feb	11-Mar	8-Apr								
Land Use																					
Draft Received							9-Oct														
Council Shown Draft Before Going to PC								13-Nov													
PC Workshop								14-Nov													
Planning Commission Discussion										23-Jan	27-Feb										
Council Discussion										8-Jan	12-Feb	11-Mar	8-Apr								
Tentative Finish													Apr								
Parks & Open Space																					
Draft Received							9-Oct														
Council Shown Draft Before Going to PC and Park								13-Nov													
PC Workshop								14-Nov													
Park Board Discussion										16-Jan											
Planning Commission Discussion											27-Feb										
Council Discussion											12-Feb	11-Mar	8-Apr								
Tentative Finish													Apr								
Natural Element																					
Draft Received							9-Oct														
Council Shown Draft Before Going to PC								13-Nov													
PC Workshop								14-Nov													
Planning Commission Discussion										23-Jan	27-Feb										
Council Discussion										8-Jan	12-Feb	11-Mar									
Tentative Finish												Mar									
Shoreline																					
Draft Received							9-Oct														
PC Workshop								14-Nov		23-Jan											
Council Discussion									11-Dec												
Tentative Finish																					
Community Design																					
Draft Received							9-Oct														
PC Workshop								14-Nov													
Planning Commission Discussion										23-Jan	27-Feb										
Council Discussion										11-Dec	12-Feb	11-Mar									
Tentative Finish												Mar									
Transportation																					
Draft Received								13-Nov													
Planning Commission Discussion										23-Jan	27-Feb	26-Mar									
Council Discussion												11-Mar	8-Apr	13-May							
Tentative Finish														May							
Utilities																					
Draft Received								13-Nov													
Planning Commission Discussion										23-Jan	27-Feb	26-Mar									
Council Discussion												11-Mar	8-Apr	13-May							
Tentative Finish														May							
Capital Facilities																					
Draft Received								13-Nov													
Planning Commission Discussion										23-Jan	27-Feb	26-Mar									
Council Discussion												11-Mar	8-Apr	13-May							
Tentative Finish														May							
Final Plan Documents & Adoption																					
Full Draft Available															June						
Send to PRSC															June						
SEPA																					
Commerce 60-Day Intent to Adopt																					
Community Open House																					
Council Public Hearing																					
Council Adoption																		9-Sep			
Deadline																				14-Oct	31-Dec