



# MEDINA, WASHINGTON

## AGENDA BILL

Monday, December 11, 2023

---

**Subject:** Upland Road Drainage Improvements - Change Order #002

**Category:** Consent

**Staff Contact:** Ryan Osada, Public Works Director

---

### **Summary**

This work consists of installing approx. 300 lineal feet of new 12" storm pipe from the intersection of Ridge Rd and Upland Rd and connect to the existing line at 309 Upland Rd. This connection will redirect 50% of the stormwater from Ridge Rd which has been experiencing moderate flooding.

### **Attachment(s)**

Change Order Breakdown

Map

**Budget/Fiscal Impact:** \$91,784.50

**Staff Recommendation:** Approve.

**City Manager Approval:** 

**Proposed Council Motion:** "I move to authorize the City Manager to negotiate and enter into an agreement with Kamins Construction for Change Order 002.?"