

**PUBLIC WORKS PROJECT UPDATES –**

**2015 Medina Park Stormwater Pond Imp.** – We are looking into alternate ways to dredge the stormwater ponds. Overlake Golf & Country Club is applying for a permit to dredge the northern ponds. Depending on the outcome, the city may use the same method.

**2017 Medina Beach Park Tree Replanting** – Phase III tree planting.

**Medina Park Playground Improvements** – Public Works is in possession of the playground equipment. This project is scheduled to start at the end of April.

**Post Office Floor Replacement** – Due to potential subfloor issues, the city has hired a contractor to evaluate the post office building and provide an assessment of the structure.

**Citywide Stormwater System Mapping & Evaluation** – G&O has completed most of the mapping. We are currently working on scoping and mapping the storm infrastructure that is located on several private properties.

**2021 Traffic Calming Solar Speed Signs** – Due to complete February 11th

**2022 Hazardous Tree Removal** – in review

**NE 12th Street Sidewalk Improvements & Undergrounding** – finalizing 90% construction drawings

**77<sup>th</sup> Ave NE Stormwater Repair** – revised to complete Feb 18th.

**TIB\_NE 7th Street Overlay – 84th Ave NE to Overlake Dr** – in review

**77th Ave NE Storm Repair Phase 2 & Phase 3** – completed with Phase 1

**2022 Localized Repair\_Stormwater** – in review

**2022 City Hall Repairs – Miscellaneous** – in review