



MEDINA, WASHINGTON

AGENDA BILL

Monday, November 13, 2023

Subject: Contract Change Order No. 1 – Approving Upland Road Drainage Improvements

Category: Consent

Staff Contact: Ryan Osada, Public Works Director

Summary

This work consists of installing 310 lineal feet of new 12" storm pipe adjacent to the curb line at Overlake Dr West between Upland Rd & 84th Ave NE. The existing storm line, which is collapsed, clogged and undersized will be abandoned.

Attachment(s)

Change Order Breakdown

Map

Budget/Fiscal Impact: \$98,538.00

Staff Recommendation: Approve.

City Manager Approval:

Proposed Council Motion: I move to authorize the City Manager to negotiate and enter into an agreement with Kamins Construction for Change Order 001.