



CHANGE ORDER NO. 001

Date:	April 28, 2026	Project #:	n/a
Contract Name:	2026 Medina Park North Pond Vegetation Removal		
Contractor:	Riparia Environmental		

CHANGE ORDER DESCRIPTION

Change Requested by:	<input checked="" type="checkbox"/> Engineer	<input type="checkbox"/> Contractor
Per attached Change Order Proposal dated April 27, 2026		
Task 2: Manual Removal and Disposal of Lily Pad Vegetative Material in South Pond		
Task 3: Clear Cattail to within 3' of bank in Both Ponds		
Task 4: Thirsty Duck Clean Out		

CONTRACT AMOUNT ADJUSTMENT

Bid Proposal	Description of changes – describe bid items, quantities, unit prices, etc. used to determine contract adjustment	Contract Adjustment Amount
Task 2	Manual Removal and Disposal of Lily Pad Vegetative Material in South Pond	48,979.00
Task 3	Clear Cattail to within 3' of bank in Both Ponds	7,290.00
Task 4	Thirsty Duck Clean Out	4,674.00
Total Contract Adjustment this Change Order		60,943.00

Original Contract Amount	27,439.50
Total Previous Change Orders	0
Total this Change Order	60,943.00
Total Adjusted Contract Amount to Date	88,382.50

CONTRACT TIME ADJUSTMENT

Total Working Days the Change Order:	30	Working Days
--------------------------------------	----	--------------

The payment and/ or additional time specified and agreed to in this Change Order constitutes full adjustment for and settlement of, all costs and time relating to the performance of the work described here. The work covered by the Change Order shall be performed under the same terms and conditions as those included in the original contract unless otherwise described here.

REQUIRED SIGNATURES:

City of Medina		
<i>Approved by City Manger</i>		
<i>Signature</i>	<i>(Print Name)</i>	<i>Date</i>
<i>Approved by Public Works Director</i>		
<i>Signature</i>	<i>(Print Name)</i>	<i>Date</i>
Contractor		
<i>Signature</i>	<i>(Print name & title)</i>	<i>Date</i>