

	2023									2024											DEADLINE
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Housing																					
Planning Commission Working on Draft																					
Planning Commission Discussion						26-Sep	23-Oct														
Council Discussion						11-Sep	9-Oct	13-Nov	11-Dec	8-Jan	12-Feb	11-Mar	8-Apr								
Tentative Finish													Apr								
Land Use																					
Draft Received from Consultant							9-Oct														
Council Shown Draft Before Going to PC								13-Nov													
PC Workshop								14-Nov													
Planning Commission Discussion										23-Jan	27-Feb										
Council Discussion										8-Jan	12-Feb	11-Mar	8-Apr								
Tentative Finish													Apr								
Parks & Open Space																					
Draft Received from Consultant							9-Oct														
Council Shown Draft Before Going to PC and Park								13-Nov													
PC Workshop								14-Nov													
Park Board Discussion										16-Jan											
Planning Commission Discussion											27-Feb										
Council Discussion											12-Feb	11-Mar	8-Apr								
Tentative Finish													Apr								
Natural Element																					
Draft Received from Consultant							9-Oct														
Council Shown Draft Before Going to PC								13-Nov													
PC Workshop								14-Nov													
Planning Commission Discussion										23-Jan	27-Feb										
Council Discussion										8-Jan	12-Feb	11-Mar									
Tentative Finish												Mar									
Shoreline																					
Draft Received from Consultant							9-Oct														
Council Shown Draft Before Going to PC								13-Nov													
PC Workshop								14-Nov		23-Jan											
Council Discussion									11-Dec		12-Feb										
Tentative Finish											Feb										
Community Design																					
Draft Received from Consultant							9-Oct														
Council Shown Draft Before Going to PC								13-Nov													
PC Workshop								14-Nov													
Planning Commission Discussion										23-Jan	27-Feb										
Council Discussion									11-Dec		12-Feb	11-Mar									
Tentative Finish												Mar									
Transportation																					
Draft Received from Consultant								13-Nov													
Council Shown Draft Before Going to PC									11-Dec												
Planning Commission Discussion										23-Jan	27-Feb	26-Mar	23-Apr								
Council Discussion												11-Mar	8-Apr	13-May							
Tentative Finish														May							
Utilities																					
Draft Received from Consultant								13-Nov													
Council Shown Draft Before Going to PC									11-Dec												
Planning Commission Discussion										23-Jan	27-Feb	26-Mar	23-Apr								
Council Discussion												11-Mar	8-Apr	13-May							
Tentative Finish														May							
Capital Facilities																					
Draft Received from Consultant								13-Nov													
Council Shown Draft Before Going to PC									11-Dec												
Planning Commission Discussion										23-Jan	27-Feb	26-Mar	23-Apr								
Council Discussion												11-Mar	8-Apr	13-May							
Tentative Finish														May							
Final Plan Documents & Adoption																					
Full Draft Available															June						
Send to PRSC															June						
SEPA																					
Commerce 60-Day Intent to Adopt																					
Community Open House																					
Council Public Hearing																		9-Sep			
Council Adoption																			14-Oct		
Deadline																					31-Dec