	ing	
City of Medina		
Phase/Task	Start	End
Meetings		
Planning Commission Meetings	26-Sep	30-Jun
City Council Meetings	14-Oct	30-Jun
Development Services (DSC) Meetings	30-Oct	30-Jun
01 Admin and Management		
Project Management	9-Sep	30-Jun
Kick off Meeting	17-Sep	17-Sep
Coordination Meetings with City	17-Sep	30-Jun
02 Community Engagement		
Informational materials	23-Sep	30-Jun
Engagement Plan	11-Nov	20-Nov
Visual preference survey	TBD 1	ΓBD
Engagement and survey summary	TBD 1	ГВО
03 Draft Middle Housing Dev Regulations		
Draft Gap Analysis	16-Sep	6-Nov
Targeted Dev regulations and engagement	6-Nov	10-Jun
Draft Middle Housing Regulations	23-Sep	31-Jan
04 Amendment Adoption		
Draft Ordinance to Department of Commerce	23-Sep	31-Jan
Formal Ordinance Adoption	31-Jan	10-Jun

Deliverables

								2024													
	Septe	mber		October							December										
9-Sep	16-Sep	23-Sep	30-Sep	7-Oct	14-Oct	21-Oct	28-Oct	4-Nov	11-Nov	18-Nov	25-Nov	2-Dec	9-Dec	16-Dec	23-Dec	30-Dec	6-Jan	13-Jan	20-Jan	27-Jan	3-Feb
		26-Sep			14-Oct		30-Oct	6-Nov	12-Nov	18-Nov 20-Nov	25-Nov	5-Dec	9-Dec 10-Dec	18-Dec			8-Jan 8-Jan	15-Jan 13-Jan		28-Jan 27-Jan	
	17-Sep					22-Oct															
						22 000															
					10/23 Fir	st Draft Co	mplete														
								First Draft to Planning Commission												31-Jan	

Draft Ordinance to
Department of
Commerce

							2	2025												
February			March				April				May				June					
10-Feb	17-Feb	24-Feb	3-Mar	10-Mar	17-Mar	24-Mar	31-Mar	7-Apr	14-Apr	21-Apr	28-Apr	5-May	12-May	19-May	26-May	2-Jun	9-Jun	16-Jun	23-Jun	30-Jur
																	10-Jun			Final Due Date
																	Final Ordinance			
																	Adoption Date			Final Ordinance
																				Adoption Due Date