



# CITY OF MEDINA

501 EVERGREEN POINT ROAD | PO BOX 144 | MEDINA WA 98039-0144  
TELEPHONE 425-233-6400 | [www.medina-wa.gov](http://www.medina-wa.gov)

---

**Date:** October 9, 2023  
**To:** Honorable Mayor and City Council  
**Via:** Stephen R. Burns, City Manager  
**From:** Ryan Osada, Public Works Director  
**Subject:** Public Works Monthly Report




---

---

- 1. NE 12TH STREET PEDESTRIAN IMPROVEMENTS** – Public Works in partnership with PSE redesigned the project to remove undergrounding the existing overhead lines. There were several meetings with PSE's team of engineers and arborist to determine the feasibility and impact of moving the poles behind the sidewalk. The final plans are currently being drafted and will be brought to council for approval in the November meeting.



2. **LAKE WASHINGTON LAKE LINE MANAGEMENT PLAN** – During the month of September, the City of Bellevue had several pop-ups in the local communities to offer information and gain feedback regarding the management plan. There are three options that are being discussed in the management plan to replace the existing in-water lake line. It is important to note that these three options depend on the area and could vary with each property.



3. **BELLEVUE AC WATERMAIN RESTORATION PROJECT** – According to Bellevue’s Inspectors, the contractor has been delayed due to the weather. Currently, they are finishing up catch basin and valve box adjustments. Some of the items that still need to be completed include asphalt berm installations, landscape restoration, joint-sealing and finally new striping. Prior to sign-off this project requires a final inspection. Public Works will continue to monitor their progress.



4. **MAINTENANCE** – Over the last month, the Public Works staff have concentrated their efforts on roadside vegetation overgrowth. Trimming notices went out to the community via email and door pamphlets. Public Works typically trims each area individually however, boom mowing is an effective method to cover more area. Lately, we have been utilizing the boom mower more often because of the increasing abundance of overgrowth in the right-of-way.



## **5. PROJECT UPDATES -**

**Upland Road Overlay** – King County’s Overlay Program is scheduled for late October

**86<sup>th</sup> Ave NE Overlay** – same as the Upland Road contractor

**2023 Crack Seal** – complete

**Medina Elementary Sidewalks\_81<sup>st</sup> Ave NE** – complete

**Medina Park Trail Rehabilitation\_West** – complete

**2023 Upland Road Stormwater Improvements** – started Oct 2nd

**City Hall Carpet Replacement** – deferred to 2024

**Post Office Floor Replacement** – complete

**2023 Hazardous Tree Removal** – TBD

**Citywide Stormwater System Mapping & Evaluation** – G&O has completed most of the mapping. Ongoing CCTV and assessment for future improvements

**NE 12th Street Pedestrian Improvements** – redesigned and postponed until Spring 2024

**2023 City Hall Balcony Repairs** – contractor selected

**77<sup>th</sup> Ave NE Sidewalk & Curb Ramp Imp.** – reevaluating scope of work

**2017 Medina Beach Park Tree Replanting** – Phase III tree planting.

**2015 Medina Park Stormwater Pond Imp.** – Dredging is tentatively planned for summer of 2024