
AC 25-02

6-Year Art in Public Places Workplan

Arts Council Special Hybrid Meeting March 19, 2025



Tonight's Agenda

- Provide final feedback on Plan materials:
 - Updated 6-Year Workplan for Art in Public Places
 - Updated Project Opportunities List
 - Updated Guidelines for Administering the Mercer Island Public Art Program
- 2. Discuss next steps for approving the Plan



Created by artist Marsha Rollinger

Summary of Edits to Draft Plan (Exhibit 2)

- Added a Table of Contents
- Project Opportunities section
 - Re-named exiting sub-headers to Developing the Project Opportunities List and Identifying Project Opportunities
 - o Added new 2025-2030 Project Opportunities List sub-header and sub-section
- Funding section
 - Moved the 1% Fund tracking info to a new Appendix B
 - o Added current 1% Fund balance as of January 1, 2025

Summary of Edits to Draft Plan (Exhibit 2)

- Added language to clarify how the Project Opportunities List will be developed in future plan iterations to the Revising the 6-Year Workplan section
- Moved Terms & Definitions and Public Art Project Types to new Appendices F & G

Reformatted Project Opportunities List (Exhibit 3)

New format combines elements of two previously shared docs:

- Carries over the running Project Opportunities List that will be maintained and updated as new project ideas are submitted
- 2. Incorporates a prioritization element previously achieved by the Public Art Project Timeline

This format **replaces** the previous documents with a simpler, more streamlined Project Opportunities List.

Appendix A. Project Opportunities List

	Project Opportunity	Summary	Public Art Pillars	1% Fund	2025-2030 CIP	Park Master Plan
нон	Greta Hackett Outdoor Sculpture Gallery Activation Plan	Develop a phased plan implementing improvements at the Greta Hackett Outdoor Sculpture Gallery, including temporary arts activations, curation of existing artwork, enhancements to park areas, etc.	Place Connection Longevity	Eligible	2027-2028	Aubrey Davis Park (2019)
нон	Deane's Children's Park AIPP	Visioning process to redesign the Deane's Children's Park Playground begins in 2025, and construction is planned for 2026-2027. The redesign offers nature-themed art integration opportunities, including potential for building off <i>Kenton's Dragon</i> by Kenton Pies, the popular dragon sculpture/play structure at the park.	Aesthetic Place Connection Longevity	Eligible	2025-2026	N/A
HIGH	Public Art Installation at Mercer Island Transit Interchange	Explore opportunities for enhancing the roundabout at 77 th Avenue SE and North Mercer Way.	Place Connection	Eligible	N/A	N/A
HIGH	The Source Restoration	Restore <i>The Source</i> by John Hoge in preparation for the 50 th anniversary of this earthwork.	Aesthetic Place Longevity	Eligible	2029-2030	Luther Burbank Park (2006)
MEDIUM	Mural Collaboration with Mercer Island High School	Produce a community mural with Mercer Island High School (MIHS) students.	Place Connection	Eligible	N/A	N/A
MEDIUM	New City Facility AIPP	Early design is underway to construct a new Public Safety and Maintenance Building, and this project will generate a significant 1% Fund contribution. Funding, timing for construction, and other elements are still unknown.	Aesthetic Place	Eligible	N/A	N/A
MEDIUM	Luther Burbank Park Sport Courts Mural	Add artistic designs and/or mural(s) to the bare walls inside the newly renovated sport courts facility at Luther Burbank Park.	Aesthetic Place Connection	Eligible	N/A	Luther Burbank Park (2006)
МЕДІЛМ	Luther Burbank Park Amphitheater Renovations	Design and implement renovations of the 50+ year-old facility to better serve future performances and audiences.	Aesthetic Place Connection Longevity	Ineligible	N/A	Luther Burbank Park (2006)
MEDIUM	Mural at Aubrey Davis Park Basketball Courts	Partner with the community to implement a new mural in Aubrey Davis Park. Project could be a collaboration between the City, local artists, students, park neighbors, and others.	Place Connection	Eligible	N/A	Aubrey Davis Park (2019)
МЕДІЛМ	Historic Downtown Public Art Installation	Highlight historic downtown street names and other Mercer Island history in a project that replaces the Street Name Inlays public art installation deaccessioned in 2025.	Aesthetic Place Connection	Eligible	N/A	N/A
МЕДІЛМ	Refresh the Town Center Public Art Banners	Replace Island Icons (2018) installed on Town Center light poles with new banners, artistic signage, or other art element.	Place Connection	Eligible	N/A	N/A




Appendix A. Project Opportunities List

		Project Opportunity	Summary	Public Art Pillars	1% Fund	2025-2030 CIP	Park Master Plan
2	AED ON	Luther Burbank Park Boiler Building Phase 2 AIPP	Create a "signature entrance" from the Luther Burbank Park Administrative Building to the Waterfront as part of phase 2 of renovations to the Boiler Building.	Place Connection	Eligible	2028, 2030	Luther Burbank Park (2006)
2	МЕОЮМ	Community Artmaking Project	Collaborate with the community to develop and implement a small-scale, permanent public art installation.	Aesthetic Connection	Eligible	N/A	N/A
WO.	LOW	Outdoor Gallery Golf	Activate the Greta Hackett Outdoor Sculpture Gallery with pop-up mini golf holes designed by an artist and/or inspired by artworks in the public art collection.	Place Connection	Eligible	N/A	Aubrey Davis Park (2019)
200	Š	Costume / Stage Design Sponsorships for Live Performance	Sponsor costume, set, and/or other visual design elements for live performances.	Aesthetic Connection	Ineligible	N/A	N/A
200	5	Natural Resources + Public Art Collaboration	Develop a permanent public art project in connection with the City's Forest Stewards program.	Aesthetic Place Connection	Eligible	N/A	N/A
WO.	LOW	Town Center Art Elements	Implement low-cost visual art elements to beautify Mercer Island Town Center. Examples include vinyl wraps for utility boxes and signs for local businesses.	Aesthetic Place	Eligible	N/A	N/A

Does the Arts Council support adding this project idea?

Summary of Edits to Draft Guidelines (Exhibit 4)

- Added language in the Overview to clarify the procedure for evaluating submittals will be used for any request deemed public art, including requests for donation
- Evaluation Submittals for Artist/Artwork Selection
 - Clarified procedure will be used for any request deemed public art, including donation requests
 - o Removed General Resident from list of individuals on Selection Panel
 - o Added language about project-specific milestones for Implementation
- Deaccessioning Public Art
 - Added language about seeking community member and/or other input to inform deaccession recommendations



Potential Recommendations

- Recommend that the Plan be finalized and transmitted to the City Council for adoption.
- Request that City staff bring the final Plan document back on April 30 for recommendation.



Temporary public art exhibit by the Moonlight Collective

Final Steps in the Public Art Planning Process

March 19

Review final draft documents

Q2-Q3 2025

Seek City Council adoption of the Plan

Q2-Q3 2025

Staff identify public art items for City department workplan(s)

Q4 and beyond

Implement the Plan!

We are here!