

ACHD CIP Draft Review and Adoption Schedule

Late August / Early September

- Continue partner agency outreach
- Present updated project list, maps, and fee schedule

September

- **Sept 22 – CICAC Meeting**
 - Review Draft Report, Fee Schedule, and Revenue Projections
- **Sept 24 – Commission Meeting**
 - Present Draft Report and Next Steps

Key Topics:

- Draft Report
- Outreach Update (Commercial Developers and Home Builders)
- Public Outreach Kickoff
- Next Steps

September / October

- **Sept 25 – Public Outreach Launch**
 - Release Draft Report, Draft Ordinance, and supporting documentation
 - Online public outreach tools (Project webpage, Story Map, Survey)

Public Outreach Content:

- Story Map (FAQ and Service Areas)
- Draft IF Ordinance (with attachments)
- Draft CIP (with attachments)

October

- **Oct 9 – Close of Public Outreach**
- **Oct 13–23 – Compile Public Comments**

November

- **Nov 5 – Commission Pre-Adoption Work Session**
- **Nov 13 – Public Hearing Notice Period Begins**

December

- **Dec 3 – Commission Adoption Hearing**