



# MEMO TO TRANSPORTATION COMMISSION

## Agenda Topic on the Transportation Commission Agenda

**From:** Caleb Hood

**Meeting Date:** January 8, 2024

**Topic:** 2024 Roadway, Intersection and Community Program Prioritization


Annually, the City prepares and prioritizes transportation projects within our community for the ACHD Commission to consider in their programming and budget processes. The Meridian Transportation Commission (TC) is tasked with making recommendations to the City Council on these priority transportation projects. The intent of this memo is to share some high-level programming info from ACHD, a timeline and tee-up the discussion of this process for 2024. During the January meeting the TC will receive a brief refresher on the process and kick-off the process to re-prioritize.

Programming Methodology: The metrics ACHD uses for scoring projects are below:




## Community Programs Methodology

**100**  
Point Scale





# Roads & Intersection Methodology



The Partner Agency Support metric is based on the prioritization of requests that Council will approve for submittal to ACHD prior to March 15<sup>th</sup>, ACHD’s deadline to receive the City’s priorities. The TC is tasked with working through a list of City transportation projects (including adding projects as needed) and recommending a priority order to Council by mid-February.

As a refresher, there are points assigned to the top 10 highest ranked, *unprogrammed* requests. Below is the point scale for unprogrammed requests.

Points Scale Details
0: No partner agency support
1: Project ranked as #10 or lower priority for partner agency
2: Project ranked as #9 for a partner agency
3: Project ranked as #8 for a partner agency
4: Project ranked as #7 for a partner agency
5: Project ranked as #6 for a partner agency
7: Project ranked as #5 for a partner agency
9: Project ranked as #4 for a partner agency
11: Project ranked as #3 for a partner agency
13: Project ranked as #2 for a partner agency
15: Project ranked as #1 for a partner agency or listed in the top ten by multiple partner agencies

New this year, ACHD would like two separate lists: one for already programmed projects and one for new/not programmed projects. (ACHD has already separated our projects into two lists for us; attached.) Staff has a running list of additional projects, new for 2024, that will be shared with the Prioritization Subcommittee and then with the full TC. Staff will add these projects to the end of the ACHD-compiled spreadsheet to start.

A few other notes from ACHD:

1. **Completed/Non-ACHD Projects.** If a project is completed (or falls under the authority of another jurisdiction), we have moved it from your list to the bottom. We kindly ask that you **remove completed projects** from your prioritization lists. If you feel that a project has been identified for removal incorrectly, please provide additional information regarding the requested improvements.
2. **Re-Categorized Projects.** If a project was placed under the wrong category (Roads/Intersections vs. Community Programs), they have been moved to the bottom of the sheet so that they can be re-prioritized. It is **vital** that the projects are placed in the correct category. Our prioritization methodology has different criteria for the two categories.
3. **Duplications.** You will see notes in the 'ACHD Update' column regarding duplication of requests.
4. **Use the forms provided.** We do ask that you please use the **provided form & send the workable excel files back to ACHD staff** once your prioritization lists are complete. This

helps us immensely with our own data management and staff's ability to respond more promptly/accurately with updates to your requests.

5. **Do Not Combine Your Lists.** We ask that the lists provided back to ACHD are in the formats (Non-programmed/programmed). Combining the two lists into one can cause confusion on what the rankings are for your projects.
6. The first column is left blank to provide your updated ranking. This document is a workable excel file, so please feel free to move projects around.

The full ACHD project webpage for the 2024-2028 IFYWP is here (as of the print deadline for this memo, it does not appear a 2025-2029 IFYWP webpage and Prioritization Tool/maps is active): [https://engage.achdidaho.org/integrated-five-year-work-plan-ifywp?tool=map#tool\\_tab](https://engage.achdidaho.org/integrated-five-year-work-plan-ifywp?tool=map#tool_tab)

Timeline: The TC Prioritization Subcommittee will meet later in January to give a thorough review of projects and make a recommendation to the full TC during the February meeting. On February 5<sup>th</sup>, it should be the goal of the TC to discuss and finalize project rankings for Council consideration. Staff will then share TC's priorities with Council later in February and into early March if needed.

Attachment: Programmed and Unprogrammed Projects





# 2024 Meridian Prioritization Request Form - Programmed

Updates based on ADOPTED FY2024-2028 IFYWP \*

2024 Priority Ranking	2023 Priority Ranking	Agency Project Name	Agency Project Description	Current IFYWP Status			ACHD Update	ACHD Implementation Project Name
				Design YR	ROW YR	Const YR		
<b>Roads &amp; Intersections - CIP Projects (Arterials) Only</b>								
	1	Linder Rd, Overland Rd / Franklin Rd	Widen Linder Rd to 5 lanes and construct a new 4-lane 1-84 overpass, including curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP. Project would be a joint project between ACHD and ITD	2022-2024	2024-2025	2026-2027	Project programmed to be constructed in 2026-2027.	Linder Rd, Overland Rd / Franklin Rd
	3	Locust Grove Rd, Fairview Ave / Ustick Rd	Widen Locust Grove Rd to 3 or 5 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP. <b>Include enhanced crossing at Chateau Dr.</b>	2028-2029	Future	Future	Project programmed to be designed in 2028-2029.	Locust Grove Corridor B: Locust Grove Rd, Fairview Ave / Ustick Rd
	4	Fairview Ave and Locust Grove Rd	Widen intersection to 9 lanes on Fairview Ave and 7 lanes on Locust Grove Rd, including curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2020-2023	2024	2028	Project programmed to be constructed in 2028.	Fairview Ave and Locust Grove Rd
	5	Victory Rd, Locust Grove Rd / Eagle Rd	Widen Victory Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2027-2028	Future	Future	Project programmed to be designed in 2027-2028.	Victory Corridor B: Victory Rd, Locust Grove Rd / Eagle Rd
	6	Ustick Rd, Ten Mile Rd / Linder Rd	Widen Ustick Rd to 5 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2022-2023	2025	2026	Project programmed to be constructed in 2026.	Ustick Corridor A: Ustick Rd, Ten Mile Rd / Linder Rd
	7	Linder Rd, Cherry Ln / Ustick Rd	Widen Linder Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with 2016 CIP.	2026	2028	Future	Project programmed to be designed in 2026. Concept Study in 2022-2024.	Linder Corridor B: Linder Rd, Pine Ave / Ustick Rd
	8	Locust Grove Rd, Amity Rd / Victory Rd	Widen Locust Grove Rd to 5 lanes with curb, gutter, and pedestrian and bike facilities. <b>Include crossings at Palermo and Wrightwood.</b>	2028-2029	Future	Future	Project programmed to be designed in 2028-2029.	Locust Grove Corridor B: Locust Grove Rd, Amity Rd / Victory Rd
	9	Victory Rd, Meridian Rd / Locust Grove Rd	Widen Victory Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2027-2028	Future	Future	Project programmed to be designed in 2027-2028.	Victory Corridor B: Victory Rd, SH 69 (Meridian Rd) / Locust Grove Rd
	10	Ten Mile Rd / Cherry Ln	Intersection improvements to include dual left turn lanes.	Future	Future	Future	Project scoped in 2023. Added to program in future for discussion purposes.	Cherry Ln and Ten Mile Rd
	11	Eagle Rd / Overland Rd	Intersection improvements to include dual left turn lanes.	Future	Future	Future	Added to program in future for discussion purposes.	South Meridian Improvements B: Overland Rd and Eagle Rd
	15	Locust Grove Rd, Ustick Rd / McMillan Rd	Widen Locust Grove Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP. <b>Install an enhanced crossing (pedestrian hybrid beacon) on Locust Grove Road at Heritage Park Street, access for Meridian Technical Charter High School</b>	2027-2028	Future	Future	Project programmed to be designed in 2027-2028.	Locust Grove Corridor A: Locust Grove Rd, Ustick Rd / McMillan Rd
	16	Meridian Rd, Ustick Rd / McMillan Rd	Widen Meridian Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP. <b>Install an enhanced pedestrian crossing of Meridian Rd at/near Settlers Park entrance and Sundance Subdivision micropath.</b>	2027-2028	Future	Future	Project programmed to be designed in 2027-2028.	Meridian Corridor A: Meridian Rd, Ustick Rd / McMillan Rd
	17	Ustick Rd and Black Cat Rd	Construct a dual lane roundabout in accordance with the 2016 CIP.	2022-2024	2024	2025	Project programmed to be constructed in 2025.	Ustick Corridor A: Ustick Rd and Black Cat Rd
	18	Ustick, Black Cat to Ten Mile	Widen to 5 lanes with curb, gutter, sidewalk, and bike lanes.	2022-2023	2024	2025	Project programmed to be constructed in 2025.	Ustick Corridor A: Ustick Rd, Black Cat Rd / Ten Mile Rd
	19	Amity Rd, Meridian Rd / Locust Grove Rd	Add pedestrian/bike facilities with widening.	2023-2024	2027-2028	Future	Programmed for design in FY2023-2024.	Amity Corridor A: Amity Rd, SH69 (Meridian Rd) / Locust Grove Rd
	20	Black Cat, Franklin to Cherry	Widen black Cat to 5 lanes with curb, gutter, and pedestrian and bike facilities.	2028-2029	Future	Future	Programmed for design in FY2028-2029.	Black Cat Rd, Franklin Rd / Cherry Ln
	30	Lake Hazel, Locust Grove to Eagle	Widen and improve pedestrian facilities. Some segments are already planned for improvement; having the full block complete would provide better connections to adjacent development and amenities. Note: Project being done through CDA with Brighton.	2021	2021	2023-2024	Programmed to be constructed in 2023-2024. To be built out as a Cooperative Development Agreement (CDA).	Lake Hazel Rd, Locust Grove Rd / Eagle Rd
	35	Meridian Rd, McMillan Rd / Chinden Blvd	Widen Meridian Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2027-2028	Future	Future	Project programmed to be designed in 2027-2028.	Meridian Corridor A: Meridian Rd, McMillan Rd / US 20/26 (Chinden Blvd)
	36	Lake Hazel Rd and Eagle Rd	Widen and signalize intersection to 4/5 lanes on Eagle and 315 lanes on Lake in accordance with the 2016 CIP.	2020	2022-2023	2024	Project programmed to be constructed in 2024.	Lake Hazel Rd and Eagle Rd
	37	Victory, Linder to Meridian	Widen to 3 lanes with curb, gutter, sidewalk, and bike lanes.	2028-2029	Future	Future	Project programmed to be designed in 2028-2029.	Victory Corridor D: Victory Rd, Linder Rd / SH 69 (Meridian Rd)
	38	Franklin Rd, McDermott Rd / Black Cat Rd	Widen Franklin Rd to 5 lanes with curb, gutter, sidewalk, and bike lanes.	2024-2025	2026-2027	2028	Project programmed to be constructed in 2028.	Franklin Corridor A: Franklin Rd, McDermott Rd / Black Cat Rd
	39	Linder Rd, Chinden Blvd (US 20/26) / SH 44 (State St)	Widen Linder Rd in accordance with the 2016 CIP. Cross section to be determined through concept design. Project includes bridges #1078, #2033, #2034, #2035, and #2036. <b>Include bike and pedestrian facilities in this project.</b>	2024-2025	2028-2029	Future	Project programmed to be designed in 2024-2025.	Linder Rd, Chinden Blvd (US 20/26) / SH 44 (State St)
	40	Fairview Ave, Locust Grove Rd / SH 55 (Eagle Rd)	Widen Fairview Ave to 7 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2020-2021	2023-2024	2028	Project programmed to be constructed in 2028.	Fairview Ave, Locust Grove Rd / SH 55 (Eagle Rd)
	41	McMillan Rd and Black Cat Rd	Construct a multi-lane roundabout in accordance with the 2016 CIP .	2021-2023	2027	2028	Project programmed to be constructed in 2028.	McMillan Rd and Black Cat Rd Roundabout
	43	Franklin Rd and McDermott Rd	Construct a single-lane roundabout in accordance with the 2016 CIP.	2024-2025	2026-2027	2028	Project programmed to be constructed in 2028.	Franklin Corridor A: Franklin Rd and McDermott Rd
	44	Ustick Rd and McDermott Rd	Widen intersection to 3 lanes on McDermott and 4 lanes on Ustick in accordance with the 2016 CIP.	2024-2025	2026	2027	Project programmed to be designed in 2024-2025.	Ustick Corridor B: Ustick Rd and McDermott Rd
	46	Ustick Rd and Star Rd	Construct a single-lane roundabout in accordance with the 2016 CIP.	2027-2028	2028	Future	Project programmed to be designed in 2027-2028.	Ustick Rd and Star Rd
	49	Amity Rd and Locust Grove Rd	Widen and signalize intersection to 3/4 lanes on Locust Grove and 5/8 lanes on Amity in accordance with the 2016 CIP .	2023-2024	2027-2028	Future	Project programmed to be designed in 2023-2024.	Amity Corridor A: Amity Rd and Locust Grove Rd
	50	Victory Rd and Linder Rd	Construct a single-lane roundabout in accordance with the 2016 CIP.	2028-2029	Future	Future	Project programmed to be designed in 2028-2029.	Victory Corridor D: Victory Rd and Linder Rd
	51	Locust Grove Rd, McMillan Rd / Chinden Blvd (US 20/26)	Widen Locust Grove Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	2027-2028	Future	Future	Project programmed to be designed in 2027-2028.	Locust Grove Corridor A: Locust Grove Rd, McMillan Rd / US 20/26 (Chinden Blvd)
	52	Ustick Rd, McDermott Rd / Black Cat Rd	Widen Ustick Rd to 5 lanes with curb, gutter, sidewalk, and bike lanes.	2024-2025	2026	2027	Project programmed to be designed in 2024-2025.	Ustick Corridor B: Ustick Rd, Owyhee Storm Ave / Black Cat Rd
	56	Amity, Eagle to Cloverdale	Widen to 5 lanes with curb, gutter, sidewalk, and bike lanes.	2025-2026	2027-2028	Future	Project programmed to be designed in 2025-2026.	Amity Corridor B: Amity Rd, Eagle Rd / Cloverdale Rd.
	57	Amity, Locust Grove to Eagle	Widen to 5 lanes with curb, gutter, sidewalk and pedestrian and bike facilities. <b>Include enhanced pedestrian crossing at Ten Mile Creek pathway crossing.</b>	2025-2026	2027	Future	Project programmed to be designed in 2025-2026.	Amity Corridor B: Amity Rd, Locust Grove Rd / Eagle Rd
	64	Eagle, Lake Hazel to Amity	TBD	2021	2023	2024	Project programmed to be constructed in 2024.	Eagle Rd, Lake Hazel Rd / Amity Rd



## Community Programs - Collectors & Local Roadways

1	Stoddard Rd, Victory Rd / Overland Rd (Stoddard Rd, Victory Rd / Kodiak Dr)	Reconstruct Stoddard Rd, between Victory Rd and Overland Rd to 3-lanes, 7' attached sidewalks and bike lanes. Project includes bridge #2085 and an enhanced pedestrian crossing (pedestrian hybrid beacon) at Victory and Stoddard (CM214-27). Bike lanes may be replaced by a pathway per the Bike Master Plan Update.	2023	2024-2025	Future	Project programmed to be designed in 2023.	South Meridian Improvements A: Stoddard Rd, Victory Rd / Overland Rd
2	East 03rd St, Franklin Rd / Carlton Ave (Phase 1)	Construct streetscape improvements, including curb, gutter, sidewalk, and improved UPRR crossing, from Franklin Rd to Carlton Ave in accordance with the Downtown Meridian Neighborhood Plan.	2025-2026	2027	Future	Project programmed to be designed in 2025-2026.	Meridian Downtown Improvements A: East 03rd St, Franklin Rd / Carlton St
2	Linder Road, Maple Avenue / Cherry Lane	Install Level 3 bike facilities	2026	2028	Future	Project programmed to be designed in 2026. <b>Concept Study in 2022-2024. Duplicate Request (see above). Project would be completed with the roadway project. Recommend removal/combining comments</b>	Linder Corridor B: Linder Rd, Pine Ave / Ustick Rd
3	McMillan Rd, Ten Mile Rd / Linder Rd	City requests detached concrete sidewalk with curbing between Goddard Creek Way and Wild Goose Way. City requests a pedestrian crossing across McMillan near Hunter Elementary.	2028-2029	Future	Future	Project programmed to be designed in 2028-2029.	North Meridian Improvements B: McMillan Rd, Goddard Creek Way / Wild Goose Way
4	Main St and King Street Pedestrian Crossing	Install an enhanced pedestrian crossing of Main St at King Street.	2026-2027	2027	2028	Project programmed to be constructed in 2028.	Meridian Downtown Improvements B: Main St and King St Pedestrian Crossing
5	Amity, Eagle to Hillsdale	Pedestrian improvements on Amity to the YMCA and City Park.	2025-2026	2027-2028	Future	Project programmed to be designed in 2025-2026. <b>Duplicate Request (see above). Project would be completed with the roadway project. Recommend removal/combining comments</b>	Amity Corridor B: Amity Rd, Eagle Rd / Cloverdale Rd.
6	Bower St, Meridian Rd / E. 03rd St	Complete sidewalks and add wayfinding signage on Bower St, between Meridian Rd and E. 03rd St.	2028-2029	Future	Future	Project programmed to be designed in FY2028-2029.	North Boise Improvements B: Bower St, Meridian Rd / East 03rd St
7	Victory Rd, Glacier Bay Way / Mesa Way	Complete sidewalk on the south side adjacent to county parcel.	2027-2028	Future	Future	Project programmed to be designed in 2027-2028. <b>Duplicate Request (see above). Duplicate (see above) Project would be completed with the roadway project. Recommend removal/combining comments</b>	Victory Corridor B: Victory Rd, SH 69 (Meridian Rd) / Locust Grove Rd
8	Pine Ave and W. 1st St Pedestrian Crossing	Install an enhanced pedestrian crossing (rectangular rapid flashing beacon) on Pine Ave at W 01st St to improve access to Meridian Elementary School.	2026-2027	2027	Future	Project programmed to be designed in 2026-2027.	Meridian Downtown Improvements B: Pine Ave and 01st St Pedestrian Crossing
9	McMillan Rd, Locust Grove Rd / Red Horse Way	Complete sidewalk on the north side of McMillan Rd, between Locust Grove Rd and Red Horse Way.	2026	2027	2028	Project programmed to be constructed in 2028.	North Meridian Improvements A: McMillan Rd, Red Horse Way / Locust Grove Rd
10	Linder Rd, Washington St / Maple St	Complete sidewalk on the west side of Linder Rd, between Washington St and Maple St.	2026	2028	Future	Project programmed to be designed in 2026. <b>Concept Study in 2022-2024. Duplicate Request (see above). Project would be completed with the roadway project. Recommend removal/combining comments</b>	Linder Corridor B: Linder Rd, Pine Ave / Ustick Rd
12	Locust Grove Rd and Palermo Dr Pedestrian Signal	Install an enhanced pedestrian signal and lighting on the north side of Palermo at Locust Grove.	2022-2023	2024	Future	Project programmed to be designed in 2022-2023.	South Meridian Improvements A: Locust Grove Rd and Palermo Dr Pedestrian Crossing
13	Meridian, north of Ustick	Install an enhanced pedestrian crossing of Meridian Rd at/near Settlers Park entrance and Sundance Subdivision micropath.	2027-2028	Future	Future	Project programmed to be designed in 2027-2028. <b>Duplicate Request (see above). Project would be completed with the roadway project. Recommend removal/combining comments</b>	Meridian Corridor A: Meridian Rd, Ustick Rd / McMillan Rd
16	Locust Grove Road, Leighfield Drive to Star Lane	Connect gap from existing sidewalk on west side of Locust Grove Road, along with improving narrow sidewalk on east side of roadway.	2027-2028	Future	Future	Project programmed to be designed in 2027-2028. <b>Duplicate Request (see above). Project would be completed with the roadway project. Recommend removal/combining comments</b>	Locust Grover Corridor A: Locust Grove Rd, Ustick Rd / McMillan Rd
17	Locust Grove Rd, Paradise Ln / Grand Canyon Dr	Install sidewalks on the east side of Locust Grove Rd to connect with an existing path to the school.	2027-2028	Future	Future	Project programmed to be designed in 2027-2028. <b>Duplicate Request (see above). Project would be completed with the roadway project. Recommend removal/combining comments</b>	Locust Grover Corridor A: Locust Grove Rd, Ustick Rd / McMillan Rd
18	Linder-Meridian Bikeway, Cherry Lane / Chinden Boulevard	Install Level 1 and Level 3 bike facilities	2028-2029	Future	Future	Project programmed to be designed in 2028-2029.	North Meridian Improvements B: Linder-Meridian Bikeway, Pine Ave / Temple Dr
23	McDermott Road, Ustick Road to McMillan Road	Install sidewalk on the west side of McDermott Road connecting to sidewalk on Ustick Road and McMillan Road for connectivity to Owyhee High School	2028-2029	Future	Future	Project programmed to be designed in 2028-2029.	McDermott Rd Pedestrian Facilities, Ustick Rd / McMillan Rd
25	Central Meridian Bikeway, Blue Heron Street / Chinden Boulevard	Install Level 1 bike facilities along the Central Meridian Bikeway from Blue Heron Street to Chinden Boulevard. Note: North to south, 2 elementary schools, no parks	N/A	N/A	2026	Project programmed to be constructed in 2026.	Bikeway Signage (2026)
29	Chinden-McMillan Bikeway, Ten Mile Road / Sedona Drive	Install Level 1 and Level 3 bike facilities along the Chinden-McMillan Bikeway from Ten Mile Road to Sedona Drive. Note: Most of the stretch already is built or has an alternative pathway; Locust grove to City Limits still needed.	N/A	N/A	2026	Project programmed to be constructed in 2026.	Bikeway Signage (2026)
30	Granger Avenue Bikeway, Records Avenue / Cloverdale Road	Install Level 1 bike facilities. Note: short gap city limits to village	N/A	N/A	2024	Project programmed to be constructed in 2024.	Bikeway Signage Program (2024)
31	Hollandale-Targee Bikeway, Locust Grove Road / Eagle Road	Install signage and pavement markings along Hollandale-TargeeBikeway from Locust Grove Road to Eagle Road. IFYWP 2021-2025. Note: half done the rest in design	2026-2027	2028	Future	Project programmed to be designed in 2026-2027.	Southwest Boise Improvements B: Hollandale-Targee Bikeway, Locust Grove Rd / Entertainment Ave
32	McMillan Rd and Palatine Way Pedestrian Crossing	Install an enhanced pedestrian crossing and curb ramps on McMillan Rd at Palatine Way. Note: move up request after sidewalks are completed on McMillan	2026	2027	Future	Project programmed to be designed in 2026.	North Meridian Improvements A: McMillan Rd and Palatine Way Pedestrian Crossing

33	Broadway Ave, West 07th St / West 04th St	Complete sidewalks on the south side of Broadway Ave, between West 07th St and West 04th St. <b>Note:</b> residential benefit but not high connectivity benefit	2028-2029	Future	Future	Project programmed to be designed in 2028-2029.	Meridian Downtown Improvements C: Broadway Ave, West 08th St / West 04th St
34	East 2 1/2 St, Carlton Ave / Fairview Ave	Install sidewalk on the west and/or east side. <b>Note:</b> alternative route on main	2025-2026	2027	Future	Project programmed to be designed in 2025-2026.	Meridian Downtown Improvements A: East 2 1/2 St, Carlton Ave / Fairview Ave
35	Bridgetower Pedestrian Signal	Pedestrian signal on Ustick Road at Bridgetower (Towerbridge?) Drive.	2022-2023	2025	2026	Project programmed to be constructed in 2026. <b>Duplicate Request (see above). Project would be completed with the roadway project. Recommend removal/combining comments</b>	Ustick Corridor A: Ustick Rd, Ten Mile Rd / Linder Rd
39	Locust Grove Rd and Woodbridge Dr Pedestrian Crossing	Install an enhanced pedestrian crossing of Locust Grove Rd at Woodbridge Dr or Watertower St.	2026-2027	2028	Future	Project programmed to be designed in 2026-2027.	Meridian Downtown Improvements B: Locust Grove Rd and Woodbridge Dr Pedestrian Crossing
44	Linder Rd, Chateau Dr / Barbara Morgan STEM	Way finding signage on Linder.	2026	2028	Future	Project programmed to be designed in 2026. Concept Study in 2022-2024. <b>Duplicate Request (see above). Project would be completed with the roadway project. Recommend removal/combining comments</b>	Linder Corridor B: Linder Rd, Pine Ave / Ustick Rd
48	Locust Grove Road and Heritage Park Street	Install an enhanced crossing (pedestrian hybrid beacon) on Locust Grove Road at Heritage Park Street, access for Meridian Technical Charter High School. <b>Note:</b> painted crosswalk was added, enhanced will be requested with road widening	2027-2028	Future	Future	Project programmed to be designed in 2027-2028. <b>Duplicate Request (see above). Project would be completed with the roadway project. Recommend removal/combining comments</b>	Locust Grove Corridor A - Locust Grove Rd, Ustick Rd / McMillan Rd
50	Records Way Bikeway, Pine Avenue / Fernside Drive	Install Level 1 bike facilities along the Records Way Bikeway from Pine Avenue to Florence Drive, Level 2 bike facilities from Ustick Road to Baldcypress Street, and Level 1 bike facilities from Baldcypress Street to Wainwright Drive. <b>Note:</b> 50% constructed already; remaining 50% is on neighborhood roads already low stress	N/A	N/A	2024	Project programmed to be constructed in 2024.	Bikeway Signage (2024)
55	Black Cat Rd and Topeka Ln	Stop sign needs to be taken down and replaced with a train signal. This area has become a high traffic area and the stop sign is not practical.	2028-2029	Future	Future	Project programmed to be designed in 2028-2029. <b>Duplicate Request (see above). Project would be completed with the roadway project. Recommend removal/combining comments</b>	Black Cat Rd, Franklin Rd / Cherry Ln

\*Programming status is subject to change.

#### PROJECTS TO BE REMOVED (Completed/Non-ACHD Projects)

2	Locust Grove Rd, Victory Rd / Overland Rd	Widen Locust Grove Rd to 5 lanes with curb, gutter, sidewalk and bike lanes in accordance with the 2016 CIP. <b>Note:</b> Construction began December 2022.	COMPLETE	COMPLETE	COMPLETE	PLEASE REMOVE.	Locust Grove Rd, Victory Rd / Overland Rd
14	Victory Rd and Locust Grove Rd Roundabout	Construct a multi-lane roundabout with 2 lanes on Locust Grove legs and 1 lane on Victory legs in accordance with the 2016 CIP. <b>Note:</b> Construction began December 2022.	COMPLETE	COMPLETE	COMPLETE	PLEASE REMOVE.	Victory Rd and Locust Grove Rd Roundabout
48	Lake Hazel Rd and Locust Grove Rd	Construct a single-lane roundabout in accordance with the 2016 CIP.	COMPLETE	COMPLETE	COMPLETE	PLEASE REMOVE.	Lake Hazel Rd and Locust Grove Rd
40	Eagle Rd, River Valley St / Ustick Rd	Complete sidewalks on Eagle Rd, between River Valley Stand Ustick Rd.	Non-ACHD Request	Non-ACHD Request	Non-ACHD Request	ITD facility. ACHD shared request with ITD. <b>Please remove</b>	Eagle Rd, River Valley St / Ustick Rd
41	Chinden Blvd, east of Ten Mile Rd	Complete sidewalks on Chinden Blvd, east of Ten Mile Rd.	Non-ACHD Request	Non-ACHD Request	Non-ACHD Request	ITD facility. ACHD shared request with ITD. <b>Please remove</b>	Chinden Blvd, E/O Ten Mile Rd
52	Locust Grove Rd, Overland Rd / Puffin St	Construct a detached asphalt or concrete pathway on east side of Locust Grove between Puffin Stand Overland Rd. <b>Note:</b> being constructed in 2023.	COMPLETE	COMPLETE	COMPLETE	PLEASE REMOVE.	Locust Grove Rd, Victory Rd / Overland Rd
53	Locust Grove Rd and Time Zone Dr Pedestrian Crossing	Install an enhanced pedestrian crossing of Locust Grove Rd at Time Zone Dr. <b>Note:</b> being constructed in 2023.	COMPLETE	COMPLETE	COMPLETE	PLEASE REMOVE.	Locust Grove Rd, Victory Rd / Overland Rd





# 2024 Meridian Prioritization Request Form - *Not Programmed*

Updates based on ADOPTED FY2024-2028 IFYWP \*

2024 Priority Ranking	2023 Priority Ranking	Agency Project Name	Agency Project Description	Current IFYWP Stat	
				Design YR	ROW YR
<b>Roads &amp; Intersections - CIP Projects (Arterials) <u>Only</u></b>					
	3	Cherry Ln and Black Cat Rd	Widen intersection to 5/6 lanes on Black Cat Rd and 5 lanes on Cherry Ln in accordance with the 2016 CIP. <u>Note:</u> Supports Cherry Park being built in 2027.	Not Programmed	Not Programmed
	4	Cherry Ln and McDermott Rd	Widen intersection to 3 lanes on McDermott and 5 lanes on Cherry <u>Note:</u> Supports Cherry Park being built in 2027.	Not Programmed	Not Programmed
	5	Cherry Ln, Black Cat Rd / McDermott Rd	Widen Cherry Ln to 5 lanes with curb, gutter, sidewalk, and bike lanes. <u>Note:</u> Supports Cherry Park being built in 2027.	Not Programmed	Not Programmed
	6	Fairview Ave, SH 55 (Eagle Rd) / Cloverdale Rd	Widen Fairview Ave to 7-lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	Not Programmed	Not Programmed
	7	Fairview Ave, Meridian Rd / Locust Grove Rd	Widen Fairview Ave to 7 lanes with curb, gutter, sidewalk, and bike lanes in accordance with the 2016 CIP.	Not Programmed	Not Programmed
	8	McMillan Rd, Meridian Rd / Locust Grove Rd	Widen McMillan Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes.	Not Programmed	Not Programmed
	9	McMillan Rd, Linder Rd / Meridian Rd	Widen McMillan Rd to 3 lanes with curb, gutter, sidewalk, and bike lanes.	Not Programmed	Not Programmed
	26	Ten Mile Rd, Amity Rd / Victory Rd	Widen Ten Mile Rd to 5 lanes with curb, gutter, sidewalk, and bike lanes.	Not Programmed	Not Programmed
	27	Amity Rd and Black Cat Rd	Widen intersection to 3/4 lanes on Amity and 3/4 lanes on Black Cat in accordance with the 2016 CIP.	Not Programmed	Not Programmed
	28	McMillan Rd and Star Rd	Construct a multi-lane roundabout in accordance with the 2016 CIP.	Not Programmed	Not Programmed
	29	Amity Rd and Linder Rd	Construct a single-lane roundabout in accordance with the 2016 CIP.	Not Programmed	Not Programmed
	31	Cherry Ln and Linder Rd	Widen intersection to 4 lanes Linder Rd and 5/6 lanes on Cherry Ln in accordance with the 2016 CIP. <u>Note:</u> Based on a recent Linder Corridor capacity analysis by a consultant "estimated to operate at an acceptable LOS until 2050" when Linder is widened to 3 lanes.	Not Programmed	Not Programmed
	32	Fairview Ave Corridor Management, Linder Rd / Orchard St	Improve safety and traffic operations along Fairview Ave in accordance with the Fairview Avenue Corridor Management Strategy. Project may include bicycle and pedestrian facilities and other access management treatments. <u>Note:</u> Lower priority than other unprogrammed requests.	Not Programmed	Not Programmed
	42	Meridian/Overland Signal	improvements to the intersection. <u>Note:</u> Lower priority than other unprogrammed requests. Leave in high 40s.	Not Programmed	Not Programmed
	45	McMillan Rd and McDermott Rd	Widen and signalize intersection to 3/4 lanes on McDermott and 3 lanes on in accordance with the 2016 CIP.	Not Programmed	Not Programmed



	47	Ten Mile Rd and Chateau Dr	Signalize intersection.	Not Programmed	Not Programmed
	53	Pine, Linder to Meridian	Widen to 3 lanes with curb, gutter, sidewalks and/or multi-use or mixed-use bikeway.	Not Programmed	Not Programmed
	54	Eagle Rd / Fairview Ave	Not provided	Not Programmed	Not Programmed
	55	Lake Hazel / Discovery Park	Intersection improvements requested at entrance to Discovery Park.	Not Programmed	Not Programmed
	58	Victory, Ten Mile to Linder	Widen to 3 lanes with curb, gutter, and pedestrian and bike facilities.	Not Programmed	Not Programmed
	59	Black Cat, Cherry to Ustick	Widen black Cat to 5 lanes with curb, gutter, and pedestrian and bike facilities.	Not Programmed	Not Programmed
	60	Black Cat, Ustick to McMillan	Widen black Cat to 5 lanes with curb, gutter, and pedestrian and bike facilities.	Not Programmed	Not Programmed
	61	Black Cat, McMillan to Chinden	Widen black Cat to 5 lanes with curb, gutter, and pedestrian and bike facilities.	Not Programmed	Not Programmed
	62	McMillan, Black Cat to Ten Mile	Widen to 3 lanes	Not Programmed	Not Programmed
	63	McMillan, Ten Mile to Linder	Widen to 3 lanes with curb, gutter, and pedestrian and bike facilities. <b>Install an enhanced pedestrian crossing and curb ramps on McMillan Rd at Palantine Way.</b>	Not Programmed	Not Programmed
	65	Locust Grove, Lake Hazel to Amity	Widen Locust Grove to 5 lanes with curb, gutter, and pedestrian and bike facilities.	Not Programmed	Not Programmed

## Community Programs - Collectors & Local Roadways

	3	Ustick-Cherry Bikeway, Black Cat Road / Chateau Drive	Install Level 1 bike facilities	Not Programmed	Not Programmed
	4	Cherry Ln, Linder Rd / Meridian Rd	Install Level 3 bike facilities along Cherry Lane from Linder Road to Meridian Road	Not Programmed	Not Programmed
	5	Ten Mile-Linder Bikeway, Linder Road / Chinden Boulevard	Install signing and pavement marking to existing Level 1 and Level 3 bike facilities	Not Programmed	Not Programmed
	6	McMillan-Ustick Bikeway, Cool River Avenue / Eagle Road	Install Level 1 bike facilities	Not Programmed	Not Programmed
	8	Ustick Road and Venable Lane	Install an enhanced crossing (pedestrian hybrid beacon). Note: Settlers Park Need; Parks requests this	Not Programmed	Not Programmed
	10	W Park Creek Dr, Crosswalk at N Deer Creek Ln	Install enhanced crossing with hawk signal or RRFB	Not Programmed	Not Programmed
	11	Fairview Terrace to Chief Joseph	Pedestrian connection (sidewalk) between Barbara Drive in Fairview Terrace Park to E. Willowbrook Drive and Chief Joseph Elementary on Chateau Drive.	Not Programmed	Not Programmed

	26	N Naomi Ave, Ustick to Ponderosa	Install 20mph school zone signs. Note: Should this be an enhanced crossing or 20mph or both?	Not Programmed	Not Programmed
	27	Locust Grove-Eagle Bikeway, Pine Avenue / McMillan Road	Install Level 1 and Level 3 bike facilities. Note: not top 15, mostly complete, 1 block residential, 1 block industrial, north-south	Not Programmed	Not Programmed
	28	Nola Rd, south of Pine Ave Middle School	Construct sidewalk on the east side of Nola Rd from Pine Ave to Crossroads.	Not Programmed	Not Programmed
	36	Stockenham Enhanced Cross-walks	Remove mid-block cross-walk by Hillsdale and add enhanced cross-walks at Lachlan and near Rockhampton/Hill Park St. Update school zone signs and flashers. Note: move down; need change based on development; not on requests	Not Programmed	Not Programmed
	37	Taormina Drive at Maesaia Way	Install sidewalk on south side of Taormina Drive near Maesaia Way. Note: will come with construction; alternate route available	Not Programmed	Not Programmed
	38	E. 3rd, Carlton to Fairview	Extend roadway and construct streetscape improvements, including curb, gutter, sidewalk, and improved UPRR crossing, from Carlton Ave to Fairview Ave in accordance with the Downtown Meridian Neighborhood Plan. Note: move down; this will come with development; not request	Not Programmed	Not Programmed
	42	Woodbridge Neighborhood Bike Study	Study the connectivity and bikeability of the Woodbridge neighborhood.	Not Programmed	Not Programmed
	43	Watertower St at Rebound School	Install a painted crosswalk on Watertower St at Rebound School.	Not Programmed	Not Programmed
	45	St. Ignatius School Pedestrian Signal	Pedestrian signal on Meridian Road at Producer.	Not Programmed	Not Programmed
	46	West 02nd St, UPRR / Broadway Ave	Complete sidewalk on both sides of West 02nd, between the Union Pacific Railroad and Broadway Ave to address parking concerns in this area.	Not Programmed	Not Programmed
	47	Nola Rd and Crossroads Middle School Pedestrian Crossing	Install a painted crosswalk on Nola Rd at Crossroads Middle School.	Not Programmed	Not Programmed
	49	Gondola-Malta Bikeway, Black Cat Road / Goddard Creek Way	Install Level 1 and Level 3 bike facilities. Note: Heroes Park connection; mostly constructed, the rest will come with development	Not Programmed	Not Programmed
	51	Montague Way, Amity Road / Santo Stefano Drive	Install sidewalk on east side of Montague Way from Amity Road to Santo Stefano Drive. Note: Will come with construction.	Not Programmed	Not Programmed
	54	Black Cat-Ten Mile Bikeway, Cherry Lane / Ustick Road	Install Level 1 bike facilities along the Black Cat-Ten Mike Bikeway. Note: sidewalks in place already; Short; in a neighborhood route to a school	Not Programmed	Not Programmed

*\*Programming status is subject to change.*

### Projects needing re-categorized. These should be Community Programs (not Roads/Intersections)

	33	East 03rd St Extension, Carlton St / Fairview Ave (Phase 2)	Extend roadway and construct streetscape improvements, including curb, gutter, sidewalk, and improved UPRR crossing, from Carlton Ave to Fairview Ave in accordance with the Downtown Meridian Neighborhood Plan. Note: This will come with development.	Not Programmed	Not Programmed
	34	Broadway Ave / Idaho Ave Extension, East 06th St / Locust Grove Rd	Extend roadway from its current terminus at NE 6th Street to Stonehenge Way/ Commercial Drive and construct streetscape improvements, including curb, gutter, sidewalk. Note: This will come with development.	Not Programmed	Not Programmed

**NOTE: City Staff does not agree with the 2 projects noted above by ACHD Staff for re-categorizing and recommends these projects stay on the Roads list.**