

**RESOLUTION 24-xxx**

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 FOR REGULATED SOIL  
EXCAVATION & SITE RESTORATION FOR THE MIDDLETOWN VETERANS  
HOUSING PROJECT**

**WHEREAS**, the Township Committee contracted with Northstar Environmental Services for the Regulated Soil Excavation & Site Restoration project in the amount of \$272,930.00; and

**WHEREAS**, the contractor and Township have encountered unforeseen circumstances requiring the change order as proposed; and

**WHEREAS**, the Township requires additional estimated quantities as listed on Change Order No. 1 increasing the contract by \$41,990.74, making the total amount of the contract to date \$314,920.74 and;

**WHEREAS**, the amount of the change orders requested is a net increase of \$41,990.74, which represents in total less than the aggregate maximum increase of 20% allowed by N.J.A.C 5:34-11-3(a)(9); and

**WHEREAS**, the Chief Financial Officer for the Township of Middletown has certified that free and unencumbered funds in the amount of \$41,990.74 is available for this purpose in account/line-item number(s) T-03-56-802-290-000. A copy of the said certification is attached hereto and made part hereof.

**THEREFORE, BE IT RESOLVED** by the Township Committee of the Township of Middletown that Change Order No. 1, with an increase in the amount of \$41,990.74, be authorized and executed by the appropriate officials.