## **RESOLUTION 23-xxx**

## RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 FOR THE DOG PARK AT TINDALL PARK

**WHEREAS,** the Township Committee originally contracted with Mixalia Enterprises for the Dog Park at Tindall Park in the amount of \$532,000.00; and

**WHEREAS**, the contractor and Township have encountered unforeseen circumstances requiring the change order as proposed; and

**WHEREAS**, the Township requires additional estimated quantities as listed on Change Order No. 2 increasing the contract by \$24,564.93, making the total amount of the contract to date \$583,250.05; and

**WHEREAS,** the amount of the change orders requested is a total net increase of \$51,250.05, which represents in total less than the aggregate maximum increase of 20% allowed by N.J.A.C 5:34-11-3(a)(9); and

**WHEREAS,** the Chief Financial Officer for the Township of Middletown has certified that free and unencumbered funds in the amount of \$24,564.93 is available for this purpose in account/line-item number(s) C-04-55-922-345-001 & T-03-56-802-120-004. A copy of the said certification is attached hereto and made part hereof.

**THEREFORE, BE IT RESOLVED** by the Township Committee of the Township of Middletown that Change Order No. 2, with an increase in the amount of \$24,564.93, be authorized and executed by the appropriate officials.