

RESOLUTION 22-xxx

**RESOLUTION AUTHORIZING CHANGE ORDER NO. 2 FOR THE INSTALLATION
OF A SALT STORAGE BUILDING**

WHEREAS, the Township Committee contracted with EDGE Innovations for the installation of a salt storage building in the amount of \$136,399.42; and

WHEREAS, the contractor and Township have encountered unforeseen circumstances requiring the change order as proposed; and

WHEREAS, the Township requires additional estimated quantities as listed on Change Order No. 2, increasing the contract by \$14,208.00, making the total amount of the contract to date \$153,710.50 and;

WHEREAS the amount of the change order requested is a net increase of \$17,311.08, which represents in the aggregate less than the maximum increase of 20% as required in N.J.A.C 5:34-11-3(a)(9); and

WHEREAS, the Chief Financial Officer for the Township of Middletown has certified that free and unencumbered funds in the amount of \$14,208.00 are available for this purpose in account/line-item number(s) C-04-55-921-321-006. A copy of the said certification is attached hereto and made part hereof.

THEREFORE, BE IT RESOLVED by the Township Committee of the Township of Middletown that Change Order No. 2 with an increase in the amount of \$14,208.00 be authorized and executed by the appropriate officials.