

**CHANGE ORDER NO.: 01**

Owner: City of Miles City	Owner's Project No.:
Engineer: Interstate Engineering	Engineer's Project No.: WR24-00-132
Contractor: Diamond J Companies	Contractor's Project No.:
Project: Florence Stacy Fountain Renovation	
Contract Name: Florence Stacy Fountain Renovation	
Date Issued: 1/28/2026	Effective Date of Change Order: 1/28/2026

The Contract is modified as follows upon execution of this Change Order:

Description: Plans and specs have been further developed to address comments from contractor and owner. Changes include, reduction of fountain wall height, paint walls and floor, proper drain system, asphalt removal and repair, bollard protection, and location adjustment

Attachments: 100% Construction Documents, Specs, Change Order Balance Sheet.

Change in Contract Price	Change in Contract Times [State Contract Times as either a specific date or a number of days]
Original Contract Price: \$ <u>\$372,370.00</u>	Original Contract Times: Substantial Completion: <u>10/31/26</u> Ready for final payment: <u>12/31/26</u>
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. <u>  </u> : \$ <u>                    </u>	[Increase] [Decrease] from previously approved Change Orders No.1 to No. <u>  </u> : Substantial Completion: <u>                    </u> Ready for final payment: <u>                    </u>
Contract Price prior to this Change Order: \$ <u>\$372,370.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>10/31/26</u> Ready for final payment: <u>12/31/26</u>
[Increase] [Decrease] this Change Order: \$ <u>+\$21,145.08</u>	[Increase] [Decrease] this Change Order: Substantial Completion: <u>0</u> Ready for final payment: <u>0</u>
Contract Price incorporating this Change Order: \$ <u>\$393,515.08</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>10/31/26</u> Ready for final payment: <u>12/31/26</u>

Recommended by Engineer (if required)	Accepted by Contractor
By: <u><i>J. Mill</i></u>	_____
Title: <u>Project Engineer</u>	_____
Date: <u>1/28/26</u>	_____
Authorized by Owner	Approved by Funding Agency (if applicable)
By: _____	_____
Title: _____	_____
Date: _____	_____