Construction Change Order Policy for Alviso Adobe Renovation, Phase 5 – Exhibits, Project No. 5055

2007 City Council Approved Construction Change Order Policy

Construction Award	Individual Administrative	Cumulative
Award Amount	Change Order Authority	Change Order Authority
Under \$50,000	\$5,000	\$7,500
Over \$50,000	10% of Award or \$25,000	15% of Award or \$100,000
	whichever is smaller	whichever is smaller

Alviso Adobe Renovation Phase 5 - Exhibits Project Change Order Policy

Construction Award	Individual Administrative	Cumulative
Award Amount	Change Order Authority	Change Order Authority
\$792,573	N/A	\$198,000